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P R O G R E S S REPORT
E n v i r o n m e n t a l C o m p l i a n c e & Res tora t ion S u p p o r t

L i b b y , M o n t a n a A s b e s t o s P r o j e c t (N-2428, N-2079, N - 2 4 2 3 )
A. W o r k P e r f o r m e d May 1-31, 2002
The f o l l o w i n g a c t i v i t i e s were c o m p l e t e d during the May repor t ing p er i od:
• Awarded M i d d l e S c h o o l track contract to LHC Inc.
• Conduc t ed pre-construct ion mee t ing for m i d d l e school track on May 29
• Posted s o l i c i t a t i o n for replacement of high school running track and conducted pre-b id

meeting on May 29
• Received a p p r o v a l by p r o p e r t y owner on f i n a l Screening F a c i l i t y s i t e r e s torat ion p l a n s
• Began d e v e l o p i n g creek and riverbank re s torat ion d e s i g n
• Cont inued dust and air s a m p l i n g at re s idence s in L i b b y
• F i n a l i z e d p l a n f o r S i e f k e s e t t l e m e n t and res torat ion
• Cont inued d e v e l o p i n g l a n d f i l l ce l l d e s ign
• Cleaned p l a n a r equipment l o ca t ed at the Export Site for M i l l w o r k s Wes t
• D e v e l o p e d M i l l w o r k s Wes t s i t e improvement d e s ign and reviewed with p r o p e r t y owners
• Communicated d a i l y wi th O S C s and s t o r e f r o n t regarding p r o j e c t s t a tu s and needs
• Cont inued d e v e l o p i n g R e s i d e n t i a l S o i l Removal Work P l a n s
• C o n d u c t e d Communi ty R e l a t i o n s d u t i e s f or removal ac t ions
• Produced da taba s e queries as requested by O S C s
• Per f ormed database a d m i n i s t r a t i o n and system a d m i n i s t r a t i o n a c t i v i t i e s
• Entered and v a l i d a t e d Fie ld S a m p l e i n f o r m a t i o n
• Entered a n a l y t i c a l r e s u l t s
• Entered C h a i n - o f - C u s t o d y i n f o r m a t i o n
• M o d i f i e d th e Data Entry a p p l i c a t i o n
• D e v e l o p i n g the Report s M o d u l e
• D e v e l o p i n g the Survey f o r m s f or th e d a t a entry a p p l i c a t i o n
• D e v e l o p the GIS load program
• W o r k i n g on requirements for the QC v a l i d a t i o n load program
• Worked wi th the a t torneys to get i n f o r m a t i o n to W.R.Grace
• Reviewed and u p d a t e d incorrect d a t a in the databas e
• U p d a t e d the p r o j e c t s c h e d u l e , requirements t r a c e a b i l i t y matrix and d a t a b a s e schema
• Cont inued c o o r d i n a t i o n of a n a l y t i c a l a c t i v i t i e s and weekly l a b o r a t o r y t e l e c o n s
• Worked w i th EPA and f i e l d s t a f f t o de t ermine procedure s f or a s s i g n i n g L o c a t i o n IDs t o

s a m p l e s f or GIS tracking and r epor t ing purpo s e s
• Worked with laborator i e s to c l a r i f y / v e r i f y various issues r egard ing reported r e s u l t s
• Worked with EPA to d e f i n e the c a p a b i l i t i e s and l i m i t a t i o n s of SEM and IR a n a l y s i s as

p o t e n t i a l analy t i ca l procedures to be used in s u p p o r t of the RI
• F i n a l i z e d procedures for a laboratory t r a i n i n g / m e n t o r i n g program for new p r o j e c t l a b o r a t o r i e s
• C o m p l e t e d lab t r a i n i n g / m e n t o r i n g a c t i v i t i e s at H y g e i a & Batta l a bora t o r i e s



• Worked with EPA and USGS to de termine requirements f or p r e p a r i n g soil matrix ISTMs
• Coordinated wi th Laboratorie s t o analyze th e USGS prepared ISTMs ( s o i l matr ix) v ia both

E M S L prepared SEM and IR me thod s
• Provided laboratory observations regarding occurrences of asbestos f i b e r s and c l eavage

f r a g m e n t s
• Coord ina t ed with EPA lega l Enf . Regarding MWH i n d e m n i f i c a t i o n and insurance i s sues
• Responded to Congre s s i ona l I n q u i r y regarding K e n d a l l Ward
• Provided document s to WR Grace in s u p p o r t of l i t i g a t i o n a c t i v i t i e s
• C o n d u c t e d admin i s t ra t i v e and accounting a c t i v i t i e s
• C o n d u c t e d contract and p r o j e c t management a c t i v i t i e s
B. W o r k P l a n n e d for J u n e 1-30, 2002
The f o l l o w i n g a c t i v i t i e s a r e p lanned f o r t h e J u n e report ing per iod:
• F i n a l i z e a d d e n d a t o work p l a n s f o r S c r e e n i n g F a c i l i t y , F l y w a y a n d B l u f f s
• Prepare for s i t e m o b i l i z a t i o n for S c r e e n i n g F a c i l i t y re s torat ion work and beg in removing

winter erosion c o n t r o l s
• F i n a l i z e d r a f t d e s i g n o f Rainy Creek
• Conduct test p i t program a t S c r e e n i n g F a c i l i t y t o v e r i f y e x i s t i n g a g r i c u l t u r a l f i l l meets

s p e c i f i c a t i o n s
• Review sources sought re sponse s and d e v e l o p s t ra t egy for transport and d i s p o s a l of ZAI
• F i n a l i z e M i l l w o r k s W e s t Des ign
• C o m p l e t e 80% landfi l l c e l l d e s i gn and d e l i v e r to EPA for t h e i r use w i t h t h e i r ERRS

contractor
• Conduc t d r i l l i n g f or soil bearings and m o n i t o r i n g w e l l s a t landf i l l s i t e
• Award high school track contract
• Receive s u b m i t t a l s f r o m contractor f or m i d d l e school track c o n s t r u c t i o n
• Begin m i d d l e school track c on s t ru c t i on
• C o n t i n u e communi ty r e l a t i o n s tasks
• D e v e l o p General R e s i d e n t i a l Removal W o r k P l a n
• Cont inue d e v e l o p i n g R e s i d e n t i a l S o i l Removal W o r k P l a n s
• Begin r e s i d e n t i a l removals
• Cont inue to conduct i n v e s t i g a t i v e and s a m p l i n g a c t i v i t i e s as reques t ed by the O S C s
• Cont inue database queries as requested by O S C s
• Cont inue database a d m i n i s t r a t i o n and system a d m i n i s t r a t i o n a c t i v i t i e s
• Cont inue t o enter and v a l i d a t e Fie ld S a m p l e i n f o r m a t i o n
• Cont inue to enter ana ly t i ca l r e s u l t s
• Cont inue to enter C h a i n - o f - C u s t o d y i n f o r m a t i o n
• Produce Biweek ly S t a t u s report of all s a m p l e s and r e s u l t s in the d a t a b a s e
• Cont inue to review and correct incorrect da ta in the database
• Continue d e v e l o p m e n t on the Report s M o d u l e
• Cont inue d e v e l o p m e n t o f the Survey f o r m s for the da ta entry a p p l i c a t i o n
• Review requirements for the QC v a l i d a t i o n load program
• Work with SRC to d e v e l o p queries need for the ir work



• T e s t the GIS load program
• U p d a t e the p r o j e c t s ch edu l e , requirements t rac eab i l i ty matrix, da ta d i c t i onary , and d a t a

migrat ion document
• Continue c oord ina t i on o f laboratory s u p p o r t a c t i v i t i e s , i n c l u d i n g week ly t e l e c o n s
• Provide documents to WR Grace in suppor t of l i t i g a t i o n a c t i v i t i e s
• Conduct a d m i n i s t r a t i v e and accounting a c t i v i t i e s
• Conduct contract and p r o j e c t management a c t i v i t i e s
C . Las t P e r i o d ' s O u t s t a n d i n g I s s u e s / D i s c u s s i o n I t e m s
D . Current P e r i o d ' s O u t s t a n d i n g I s s u e s / D i s c u s s i o n I t e m s
E. S c h e d u l e s (see A t t a c h m e n t 1)
F. Cost S u m m a r y (see A t t a c h m e n t 2)
L i b b y H R S Package ( N - 2 1 3 5 )
• P r o j e c t C o m p l e t e . The V o l p e Center i s working with NPL C o o r d i n a t o r t o c lo s e ou t th e WAF.
L i b b y Economic A n a l y s i s P r o j e c t ( N - 2 0 6 4 )
• P r o j e c t C o m p l e t e . The V o l p e Cent er i s c l o s i n g ou t t h e WAF.
J a c o b s S m e l t e r P r o j e c t ( N - 2 3 2 9 )
• P r o j e c t C o m p l e t e . The V o l p e Center i s c l o s i n g ou t t h e WAF.
Lockwood S o l v e n t s P r o j e c t ( N - 2 3 8 6 )
• P r o j e c t C o m p l e t e . The V o l p e Cent er i s c l o s i n g ou t t h e WAF.
A s p e n Park S o l v e n t s P r o j e c t ( N - 2 3 3 2 )
A. Work P e r f o r m e d May 1-31, 2002
T h e f o l l o w i n g a c t i v i t i e s were c o m p l e t e d during t h e M a y r e p o r t i n g p e r i o d :
• C o n d u c t e d as needed maintenance a c t i v i t i e s .
B. W o r k P l a n n e d for J u n e 1-30, 2002
The f o l l o w i n g a c t iv i t i e s are p lanned for the J u n e r e p o r t i n g period:
• Conduct as needed maintenance ac t iv i t i e s .



C . Las t P e r i o d ' s O u t s t a n d i n g I s s u e s / D i s c u s s i o n I t e m s
D . Current P e r i o d ' s O u t s t a n d i n g I s s u e s / D i s c u s s i o n I t e m s
E. Cost Summary (see A t t a c h m e n t 2)
S a f e t y & S e c u r i t y ( C o u n t e r - t e r r o r i s m ) P r o j e c t ( N - 2 3 5 0 )
• P r o j e c t C o m p l e t e . The V o l p e Center i s c l o s i n g ou t t h e WAF.
A s b e s t o s S a m p l i n g ( N - 2 1 3 1 )
• P r o j e c t C o m p l e t e . The V o l p e Center i s c l o s i n g ou t th e WAF.
L i b b y S i s t e r S i t e s ( N - 2 0 9 7 , N-2094, N - 2 0 8 8 )
A. W o r k P e r f o r m e d May 1-31, 2002
T h e f o l l o w i n g a c t i v i t i e s were c o m p l e t e d during t h e M a y r e p o r t i n g p e r i o d :
• P e r f o r m e d s i t e v i s i t to M i n o t to in troduce EPA removal contrac tor to s i t e
• Per f ormed f o l l o w - u p s i t e v i s i t to v ideo t a p e s i t e and meet w i t h owners of c o n t a m i n a t e d and

real t a n g i b l e p r o p e r t y
B. W o r k P l a n n e d for J u n e 1-30, 2002
T h e f o l l o w i n g a c t i v i t i e s a r e p lanned f o r t h e J u n e r e p o r t i n g p e r i o d :
• A s s i s t E P A i n p r e p a r i n g s i t e d o c u m e n t s ( R e s t o r a t i o n P l a n , R e s t o r a t i o n A g r e e m e n t , A c t i o n

Memo f o r f i n a l s e t t l e m e n t )
• Prepare inventory of t a n g i b l e i t ems to be deconed and saved for the Parks D e p a r t m e n t and

Minot Rail Road Museum
• Provide ons i t e s u p p o r t f or i n v e n t o r y / a p p r a i s a l and remedia l a c t i v i t i e s
C . Las t P e r i o d ' s O u t s t a n d i n g I s s u e s / D i s c u s s i o n I t e m s
D . Current P e r i o d ' s O u t s t a n d i n g I s s u e s / D i s c u s s i o n I t e m s
E. S c h e d u l e (see A t t a c h m e n t 1)
F. Cost S u m m a r y (see A t t a c h m e n t 2)



L i b b y A s b e s t o s S i t e - R I / F S ( N - 2 2 1 1 )
A. W o r k P e r f o r m e d May 1-31, 2002
The f o l l o w i n g a c t i v i t i e s were c o m p l e t e d during the May r e p o r t i n g p e r i o d :
• Began a c t i v i t i e s on the CSS in-l ine with the F i n a l SAP
• Met with CDM to d i s cu s s s cope of RI TO
• D e v e l o p e d new TO for CDM to s u p p o r t the CSS through c o m p l e t i o n
• S e t u p s t a f f to conduct CR tasks
• C o n d u c t e d P E task s f o r C S S s p e c i f i c a n a l y t i c a l me thod s

B. W o r k P l a n n e d for J u n e 1-30, 2002
T h e f o l l o w i n g a c t i v i t i e s a r e p lanned f o r t h e J u n e r e p o r t i n g p e r i o d :
• Coord ina t e w i t h RPM and CDM Fed r e g a r d i n g o n g o i n g RI/FS P l a n s
• Prepare S c o p e of Work , Cos t E s t i m a t e , and RFP to conduct RI a n a l y t i c a l ta sk s
C . Last P e r i o d ' s O u t s t a n d i n g I s s u e s / D i s c u s s i o n I t e m s
D . Current P e r i o d ' s O u t s t a n d i n g I s s u e s / D i s c u s s i o n I t e m s
E. Cost S u m m a r y (see A t t a c h m e n t 2)
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L i b b y Database S c h e d u l e
I D

2
5

10
14
15
16
21
22
23
33
34
40
43
44

T a s k N a m e

A d m i n i s t e r S y s t e m
Data Entry S u p p o r t
Query and A d h o c S u p p o r t

System Improvement s
U p d a t e Defec t L i s t ( o n g o i n g )
Data E n t r y A p p l i c a t i o n
E D O C h a n g s ( T B D )

S y s t e m D e v e l o p m e n t
R e p o r t i n g
C S S F u n c t i o n a l i t y

Survey questions
QC V a l i d a t i o n

C I S Load
S R C Requirement s

P r o j e c t : L i b b y DBS t a t u s a s o f : May 31 , 2002Date: T h u 0 6 / 1 3/02

S t a r t

M o n 1 2 / 1 8 / 0 0
W o n 10/30/00
M o n 1 0 / 3 0 / 0 0
Mon 06/25/01
M o n 0 4 / 2 9 / 0 2

W e d 0 5 / 2 2 / 0 2
M o n 0 6 / 2 5 / 0 1
Mon 1 0 / 3 0 / 0 0
M o n 02/04/02
M o n 1 0 / 3 0 / 0 0
T h u 05/30/02
M o n 1 0 / 3 0 / 0 0
Mon 10/30/00
M o n 1 0 / 3 0 / 0 0

F i n i s h

T u e 0 1 / 1 4 / 0 3
F r l 01/03/03

Mon 1 0 / 3 0 / 0 0
Frl 10/03/03
F r i 1 0 / 0 3 / 0 3

T h u 0 7 / 2 5 / 0 2
M o n 0 6 / 2 5 / 0 1
M o n 0 8 / 2 6 / 0 2
M o n 0 8 / 2 6 / 0 2
T u e 07/1 6/02
Tue 07/1 6/02

M o n 10/30/00
Mon 10/30/00
M o n 1 0 / 3 0 / 0 0
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Removal A c t i o n S c h e d u l e

I D
1
2
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29
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32
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43
44

T a s k N a m e
L I B B Y A S B E S T O S P R O J E C T - R E M O V A L A C T I O N

Removal 00 Documentat ion Close-out
Removal 01 P l a n n i n g & E n g i n e e r i n g
S c r e e n i n g P l a n t

Remove W i n t e r Erosion Control Measure s
N o r t h S i d e A g r i c u l t u r a l F i l l

T e s t P i t s o n N . S i d e t o V e r i f y 3 f e e t o f A g r i c u l t u r a l F i l l
Excavate i f F i l l does n o t meet s p e c i f i c a t i o n s

I m p o r t a n d B a c k f i l l A g r i c u l t u r a l F i l l
I m p o r t a n d B a c k f i l l C l e a n A g r i c u l t u r a l F i l l
F i n a l G r a d i n g

R i p / T i l l S o i l o n t h e N & S o u t h S i d e s
Road Cons truc t i on

I m p o r t S t r u c t u r a l F i l l
Construct Roads
I n s t a l l C u l v e r t s under roads
Place and C o m p a c t Road S u r f a c e M a t e r i a l

I m p o r t C l e a n T o p s o l l
P l a n t Tree s
S c r e e n i n g P l a n t U t i l i t i e s

I n s t a l l S e p t i c T a n k s a n d L e a c h f i e l d s
T e s t E x i s t i n g W e l l a n d P u m p
I n s t a l l W a t e r t i n e s
Run U n d e r g r o u n d El e c t r i ca l Line s
Insta l l P u m p s a t River
I n s t a l l S p r i n k l e r s
I n s t a l l F r o s t - f r e e F a u c e t
T e s t N e w a n d E x i s t i n g W a t e r i i n e s

Rainy Creek and Rlverbank Res torat ion Des ign
D r a f t Des ign
F i n a l Des ign

Rainy Creek
T e s t P i t s a l o n g s i d e s o f Creek to v e r i f y the k e y i n g o f np rap
Remove and r e p l a c e rip rap mat er ia l on south bank
Construct and i n s t a l l p e d e s t r i a n f o o t b r i d g e s across creek
Revege ta t e Rainy Creek

Pro j e c t : Removal Act i onS t a t u s : as of May 31.2002Date: F r i 0 6 / 1 4 / 0 2

S t a r t
T u e 0 1 / 0 2 / 0 1
T u e 0 1 / 0 2 / 0 1
T u e 0 1 / 0 2 / 0 1

Mon 03/04/02
Mon 0 6 / 1 0/02

S a t 0 6 / 0 1 / 0 2
S a t 0 6 / 0 1 / 0 2

Mon 0 6 / 1 7/02
Mon 06/24/02
Mon 0 6 / 2 4 / 0 2
M o n 0 7 / 2 2 / 0 2
Mon 0 7 / 2 9 / 0 2
Mon 0 7 / 0 8 / 0 2
Mon 0 7 / 0 8 / 0 2
Mon 07/08/02

Wed 0 7 / 1 0/02
Mon 0 7 / 2 2 / 0 2
T h u 0 8 / 0 1 / 0 2
T u e 0 6 / 2 5 / 0 2

Mon 0 9 / 0 9 / 0 2
Mon 0 9 / 0 9 / 0 2
Mon 09/1 6/02
Mon 0 9 / 1 6 / 0 2

F i n i s h
S a t 1 0 / 2 6 / 0 2

T u e 03/06/01
T u e 0 5 / 1 5/01
S a t 1 0 / 2 6 / 0 2

F r i 0 6 / 1 4 / 0 2
F r i 0 6 / 2 8 / 0 2

S a t 0 6 / 0 1 / 0 2
F r i 0 6 / 2 8 / 0 2

Thu 09/1 9/02
T h u 0 9 / 1 9 / 0 2

F r i 0 7 / 2 6 / 0 2
W e d 0 7 / 3 1 / 0 2

F r i 0 7 / 2 6 / 0 2
F r i 0 7 / 1 2/02
Fri 07/1 9/02

Wed 07/1 7/02
F r i 0 7 / 2 6 / 0 2

F r i 08/09/02
Fri 07/1 2/02

Mon 09/30/02
Fri 09/1 3/02

M o n 0 9 / 1 6 / 0 2
Mon 09/23/02

Mon 09/1 6/02 I Mon 0 9 / 2 3 / 0 2
T h u 0 9 / 1 9 / 0 2

M o n 0 9 / 2 3 / 0 2
T h u 0 9 / 2 6 / 0 2
T h u 0 9 / 2 6 / 0 2

Mon 0 3 / 0 4 / 0 2
Mon 0 3 / 0 4 / 0 2
Mon 0 6 / 2 4 / 0 2
M o n 0 7 / 0 1 / 0 2
M o n 0 7 / 0 1 / 0 2
Mon 0 7 / 0 8 / 0 2

F r i 0 7 / 1 9 /02
T u e 1 0 / 0 1 / 0 2

^ ^ _ — — — — — —
^̂^̂

F r i 0 9 / 2 0 / 0 2
T h u 0 9 / 2 6 / 0 2
T h u 0 9 / 2 6 / 0 2

M o n 0 9 / 3 0 / 0 2
F r i 07/1 2/02
F r i 0 6 / 2 1 / 0 2
Fri 07/1 2/02

F r i 1 0 / 1 1 / 0 2
T u e 07 /02/02

F r i 0 7 / 1 2 / 0 2
T u e 0 7 / 2 3 / 0 2

F r i 1 0 / 1 1 / 0 2
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J | F | M | A M | J | J | A | S | O | N | D
P^P
P—— V

•

2002
J F|M A M J J A S | 0 | N

*"̂

1
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rp^iiw\
1

111,1IiL̂
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Removal A c t i o n S c h e d u l e

I D
45
46
47
48
49
SO
51
52
53
54
55
56
57
58
59
60
61
62
63
64
65
66
67
68
69
70
71
72
73
74
75
76
77
83
84
85

T a s k N a m e
Rlverbanks

F i n a l i z e r i p r a p p la c emen t a l o n g riverbanks
Construct a n d I n s t a l l F i s h i n g Dock
Revegetate Riverbanks

S c r e e n i n g P l a n t F i n a l Restoration
Construct S t a i r w a y s
P l a n t T r e e s
F e n c i n g and G a t e s
H y d r o S e e d i n g
D e m o b i l i z a t i o n

M l l l w o r k s West
C o m p l e t e Des ign P l a n s
S e t u p . I n s t a l l a t i o n a n d C u r i n g o f A s p h a l t f o r B u i l d i n g 1
I n s t a l l a t i o n and C u r i n g of Concrete
Insta l l Restroom Fac i l i ty in P o l e Barn

P l a n a r
Se* up and M o b i l i z a t i o n
Decontaminate P l a n a r
Clearance S a m p l e s and D e m o b i l i z a t i o n

K D C Proper t i e s : F l y w a y
Excavat ion
T & D
B a c k f i l l & Compac t I m p o r t e d M a t e r i a l s
F i n a l G r a d i n g
H y d r o s e e d i n g / Res tora t ion

S c h o o l / P u b l i c Proper t i e s
B a l l f l e l d E q u i p m e n t Room

E q u i p m e n t S e t u p
Decontamina t e of E q u i p m e n t Room
P a i n t E q u i p m e n t Room
Clearance S a m p l e s / Demobi l i z e

H i g h Schoo l T r a c k
T r a c k Removal
I n s t a l l a t i o n o f N e w R u n n i n g T r a c k

M o b i l i z a t i o n
Removal o f S t r u c t u r a l F i l l

P r o j e c t : Removal A c t i o nS t a t u s : as of May 3 1.2002Date: F r i 0 6 / 1 4 / 0 2

S t a r t
Won 07/1 5/02
Mon 0 7 / 1 5/02
Wed 09/04/02

T u e 1 0 / 1 5 / 0 2
T u e 0 9 / 0 3 / 0 2
T u e 0 9 / 0 3 / 0 2

Wed 09/1 1 / 0 2
M o n 1 0 / 0 7 / 0 2
Mon 1 0 / 2 1 / 0 2
T h u 1 0 / 2 4 / 0 2

Mon 02/04702
Mon 02/04/02
W e d 0 7 / 2 4 / 0 2

T u e 0 7 / 3 0 / 0 2
M o n 0 8 / 1 2 / 0 2

W e d 0 5 / 2 9 / 0 2
W e d 0 5 / 2 9 / 0 2

T h u 0 5 / 3 0 / 0 2
T h u 0 6 / 0 6 / 0 2

M o n 0 7 / 2 9 / 0 2
Mon 0 7 / 2 9 / 0 2
Mon 0 7 / 2 9 / 0 2
Mon 08/12/02
Mon 0 9 / 1 6 / 0 2
T u e 1 0 / 0 1 / 0 2
T u e 07/24/01

M o n 0 6 / 1 0 / 0 2
Mon 0 6 / 1 0/02
T u e 0 6 / 1 1 / 0 2
T h u 0 6 / 1 3 / 0 2

F r i 0 6 / 1 4 / 0 2
T u e 0 7 / 2 4 / 0 1
T u e 0 7 / 2 4 / 0 1

M o n 0 7 / 0 8 / 0 2
Mon 0 7 / 0 8 / 0 2

F r i 0 7 / 1 2/02
^̂ ^̂ ^̂ __
^̂^̂

F i n i s h
F r i 10/1 8/02
F r i 07/1 9/02

T h u 0 9 / 0 5 / 0 2
F r i 1 0 / 1 8 / 0 2

S a t 1 0 / 2 6 / 0 2
T u e 0 9 / 1 0 / 0 2

F r i 0 9 / 2 0 / 0 2
F r i 1 0 / 1 1 / 0 2

Wed 10/23/02
S a t 1 0 / 2 6 / 0 2

Tue 08/1 3/02
F r i 0 6 / 2 1 / 0 2

Mon 0 7 / 2 9 / 0 2
S a t 08 /10/02

T u e 0 8 / 1 3 / 0 2
T h u 0 6 / 0 6 / 0 2

Wed 0 5 / 2 9 / 0 2
Wed 0 6 / 0 5 / 0 2

T h u 0 6 / 0 6 / 0 2
F r i 10 /04/02

Mon 0 8 / 2 6 / 0 2
Mon 0 8 / 2 6 / 0 2

F r i 0 9 / 1 3 / 0 2
W e d 0 9 / 1 8 / 0 2

F r i 10/04/02
S a t 1 0 / 1 9 / 0 2

F r i 0 6 / 1 4 / 0 2
Mon 06/1 0/02
W e d 0 6 / 1 2 / 0 2

T h u 0 6 / 1 3 / 0 2
F r i 06/14/02

Sat 10/1 9/02
T h u 09/1 3/01
S a t 1 0 / 1 9 / 0 2

T h u 0 7 / 1 1 / 0 2
Wed 0 7 / 1 7/02

% C o m p l e t e
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%

73%
84%

0%
0%
0%

26%
100%

18%
0%
0%
0%
0%
0%
0%
0%

37%
0%
0%
0%
0%
0%

33%
100%

0%
0%
0%

2001
D J F M A]M J J|A S O N D

2002J F M A M|J|J|A|S|O|N
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Removal A c t i o n S c h e d u l e

I D T a s k N a m e S t a r t
T h u 0 7 / 1 8 / 0 2

F i n i s h
F r i 0 7 / 1 9 / 0 2

2002
% C o m p l e t e

2001 ______D J | F | M | A | M | J | J | A | S | O | N | D J | F | M | A | M | J | J | A | S | O ! N
86
87
88
89
90
91
92
93
94
95
96
97
98
99

"100"
101
102

"103"

~105"
"106"

107
T T T
T i T
T T T

114
115
116

T T T
T F 8 "

119
120
121
122
123
124

C o m p a c t i o n o f R e m a i n i n g S t r u c t u r a l F i l l
I n s t a l l i n g Curbs
Place G e e - t e x t i l e f a b r i c
Place Crushed S t o n e Base Course
Compac t and G r a d e Crushed S t o n e Base Course
P l a c i n g & R o l l i n g 1-in A s p h a l t B i n d e r Course
Plac ing & R o l l i n g 1-in A s p h a l t S u r f a c e Course
L o n g / T r i p l e J u m p ( O u t s i d e T r a c k ) Runway R e s u r f a c i n g

" L o n g / T r i p l e J u m p ( I n s i d e T r a c k ) Runway R e p l a c e m e n t
Pole V a u l t R e p l a c e m e n t
T e n n i s Court Replac ement
R e p l a c i n g S a n d
A s p h a l t curing time
I n s t a l l Rubberized S u r f a c e
Rubberized S u r f a c e C u r i n g T i m e
Lane S t r i p i n g
C h a i n L i n k F e n c e I n s t a l l a t i o n
P l a c i n g & G r a d i n g T o p s o i l . S e e d i n g , T u r f M a n a g e m e n t
F i n a l C l e a n u p a n d M a i n t e n a n c e
D e m o b i l i z a t i o n

M i d d l e Schoo l
T r a c k Removal
I n s t a l l a t i o n o f N e w R u n n i n g T r a c k

M o b i l i z a t i o n
F i n e G r a d i n g
E x c a v a t i n g f o r Curbs
I n s t a l l i n g Curbs
P l a c i n g & R o l l i n g 1-in A s p h a l t B i n d e r Course
P l a c i n g & R o l l i n g 1-in A s p h a l t S u r f a c e Course
L o n g / T r i p l e J u m p Runway R e s u r f a c i n g
R e p l a c i n g S a n d
A s p h a l t cur ing t ime
Lane S t r i p i n g
Chain L i n k Fenc e I n s t a l l a t i o n
P l a c i n g & G r a d i n g T o p s o i l . S e e d i n g . T u r f M a n a g e m e n t
F i n a l C l e a n u p a n d M a i n t e n a n c e

S a t 0 7 / 2 0 / 0 2 S a t 0 7 / 2 7 / 0 2
W o n 0 7 / 2 9 / 0 2 T u e 07/30/02

W e d 0 7 / 3 1 / 0 2 F n 08/02/02
S a t 08 /03/02 T h u 08/08/02

F r i 0 8 / 0 9 / 0 2 T u e 0 8 / 1 3 / 0 2
Wed 0 8 / 1 4 / 0 2 S a t 0 8 / 1 7 / 0 2
W e d 0 8 / 1 4 / 0 2 F r i 0 8 / 1 6 / 0 2

S a t 0 8 / 0 3 / 0 2 M o n 0 8 / 1 9 / 0 2
S a t 0 8 / 0 3 / 0 2 M o n 0 8 / 1 9 / 0 2

Tue 08/20/02 Wed 09/04/02
T h u 0 9 / 0 5 / 0 2 T h u 0 9 / 0 5 / 0 2

Mon 0 8 / 1 9 / 0 2 W e d 0 9 / 1 1 / 0 2
T h u 0 9 / 1 2 / 0 2 Mon 0 9 / 2 3 / 0 2
T u e 0 9 / 2 4 / 0 2 F r i 10/04/02
S a t 1 0 / 0 5 / 0 2 Wed 1 0 / 0 9 / 0 2

F r i 0 9 / 0 6 / 0 2 F r i 09 /06/02
S a t 0 9 / 0 7 / 0 2 W e d 0 9 / 1 1 / 0 2

T h u 1 0 / 1 0 / 0 2
• Wed 1 0 / 1 6 / 0 2

T u e 1 0 / 1 5 / 0 2
S a t 1 0 / 1 9 / 0 2

T u e 08/14/01 S a t 0 8 / 3 1 / 0 2
T u e 0 8 / 1 4 / 0 1 M o n 1 0 / 1 5 / 0 1

M o n 0 6 / 2 4 / 0 2 S a t 0 8 / 3 1 / 0 2
Mon 0 6 / 2 4 / 0 2 Tr»J 0 6 / 2 7 / 0 2

F r i 0 6 / 2 3 / 0 2 Wed 0 7 / 0 3 / 0 2
T h u 0 7 / 0 4 / 0 2 Mon 07/08/02
T u e 0 7 / 0 9 / 0 2 S a t 0 7 / 1 3 / 0 2

M o n 0 7 / 1 5 / 0 2 T h u 0 7 / 1 8 / 0 2
F r i 0 7 / 1 9 / 0 2 T u e 0 7 / 2 3 / 0 2
F r i 0 7 / 1 9 / 0 2 Sat 07/20/02

M o n 0 7 / 2 2 / 0 2 Mon 07122102
W e d 0 7 / 2 4 / 0 2 F r i 0 8 / 1 6 / 0 2

S a t 0 8 / 1 7 / 0 2 W e d 0 8 / 2 1 / 0 2
W e d 0 7 / 2 4 / 0 2 W e d 0 7 / 2 4 / 0 2

T h u 0 7 / 2 5 / 0 2 M o n 0 7 / 2 9 / 0 2
T h u 0 8 / 2 2 / 0 2 T u e 0 8 / 2 7 / 0 2

0%
"0%

0%
"0%"

0%
"5%

0%

"0%
"0%"
"0%"

"0%

"47%
100%

0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%

IF
t .\

P r o j e c t : Removal A c t i o nS t a t u s : as of May 31, 2002Date: F r i 0 6 / 1 4 / 0 2
T a s k Progress M i l e s t o n e Summary
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I D
125
126
127
128
129
133
134
135
136
137
138
139

T a s k N a m e
D e m o b i l i z a t i o n

S i e f k e
I n v e s t i g a t i o n
P l a n n i n g
I n v e n t o r y
Decontaminat ion of Personal Proper ty
S t o r a g e o f Personal I t e m s
D e m o l i t i o n o f S t r u c t u r e s
Removal o f C o n t a m i n a t e d Soi l s
I m p o r t a n d p l a c e T i l l
Decontaminate Residence I n t e r i o r
Site Restoration

S t a g s ' as^ May 3 1,2002 T a s k HHBBBH P r o g r e s sDate: F r i 0 6 / 1 4 / 0 2

Removal A c t i o n S c h e d u l e
2001 2002

S t a r t F i n i s h % C o m p l e t e D J F M | A | M | J | J | A | S | O | N | D J |F M A|M J | J |A S | O | N
Wed 08/28/02 Sat 08/3 1/02 0% '

w wMon 0 6 / 0 4 / 0 1 Thu 0 6 / 1 4 / 0 1 100% •
Thu 0 6 / 1 4 / 0 1 Mon 0 6 / 2 5 / 0 1 100% V
Tue 0 7 / 1 0 / 0 1 Mon 1 0 / 0 1 / 0 1 100% (•••
Mon 08/1 3/01 Fri 0 9 / 1 4 / 0 1 100% •
Tue 0 8 / 1 4 / 0 1 Fri 0 9 / 1 4 / 0 1 100% •

Mon 0 9 / 1 0 / 0 1 Mon 0 9 / 1 7 / 0 1 100% 1
Wed 0 9 / 2 6 / 0 1 Sat 0 9 / 2 9 / 0 1 100% . 1
Mon 10/0 1 / 0 1 Sat 1 0 / 2 7 / 0 1 100% |j
Mon 1 0 / 1 5 / 0 1 Thu 1 1 / 0 8 / 0 1 100% •

hn l o / o a / o i m u o u / i a / o i : / 5 7 o ^̂^̂^̂^̂H
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L i b b y S i s t e r S i t e s S c h e d u l e

I D T a s k N a m e S t a r t F i n i s h % C o m p l e t e
uarter 2nd Quarter 3rd Quarter 4th Quarter 1st Quarter

F e b M a r ' J u n J u l O c t | N o v | D e c J a n J F e b J M a r
2nd Quarter

A p r M a y ! J u n
3rd Quar
J u l A u g

10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35
36
37
40

Denver, CO W o n 0 3 / 2 6 / 0 1 W e d 0 6 / 0 6 / 0 1
S a l t Lake C i t y , U T T u e 0 3 / 2 7 / 0 1 W e d 0 6 / 0 6 / 0 1

S i t e V i s i t T u e 0 3 / 2 7 / 0 1 T u e 0 3 / 2 7 / 0 1
D r a f t L e t t e r Report Mon 04/02/01 F r i 0 5 / 1 1 / 0 1
Review comments ( L e t t e r R e p o r t ) M o n 0 5 / 1 4 / 0 1 F r i 0 5 / 1 8 / 0 1
F i n a l L e t t e r Repor t M o n 0 5 / 2 1 / 0 1 W e d 0 5 / 2 3 / 0 1
D r a f t S A P M o n 0 5 / 1 4 / 0 1 F r i 0 5 / 1 8 / 0 1
Review Period ( S A P ) M o n 0 5 / 2 1 / 0 1 F r i 0 6 / 0 1 / 0 1
F i n a l S A P M o n 0 6 / 0 4 / 0 1 W e d 0 6 / 0 6 / 0 1

M i n o t , N D Wed 04/04/01 M o n 0 7 / 2 9 / 0 2
S i t e V i s i t Wed 04/04/01 Wed 04/04/01
D r a f t L e t t e r Report T u e 0 4 / 1 0 / 0 1 F r i 0 5 / 1 1 / 0 1
Review comments ( L e t t e r R e p o r t ) M o n 0 5 / 1 4 / 0 1 F r i 0 5 / 1 8 / 0 1
F i n a l L e t t e r Report M o n 0 5 / 2 1 / 0 1 W e d 0 5 / 2 3 / 0 1
D r a f t S A P M o n 0 5 / 1 4 / 0 1 F r i 0 5 / 1 8 / 0 1
Review Period ( S A P ) M o n 0 5 / 2 1 / 0 1 F r i 0 6 / 0 1 / 0 1
F i n a l S A P M o n 0 6 / 0 4 / 0 1 Wed 0 6 / 0 6 / 0 1
S i t e V i s i t T u e 0 3 / 1 9 / 0 2 W e d 0 3 / 2 0 / 0 2
Work O u t l i n e T h u 0 3 / 2 1 / 0 2 F r i 0 3 / 2 9 / 0 2
Cost E s t i m a t e T h u 0 3 / 2 1 / 0 2 F r i 0 3 / 2 9 / 0 2
S c h e d u l e T h u 0 3 / 2 1 / 0 2 F r i 0 3 / 2 9 / 0 2
S a m p l e E f f o r t Wed 0 4 / 2 4 / 0 2 F r i 0 4 / 2 6 / 0 2
S i t e V i s i t w i th E P A W e d 0 5 / 0 8 / 0 2 T h u 0 5 / 0 9 / 0 2
Mob. T u e 0 6 / 1 8 / 0 2 F r i 0 6 / 2 1 / 0 2
I n v e n t o r y W e d 0 6 / 1 9 / 0 2 W e d 0 6 / 1 9 / 0 2
Begin E x c a v a t i o n / D e m o l i t i o n M o n 0 6 / 2 4 / 0 2 F r i 0 7 / 1 2 / 0 2
T r a n s p o r t a n d D i s p o s a l T h u 0 6 / 2 7 / 0 2 T u e 0 7 / 1 6 / 0 2
R e s t o r a t i o n W e d 0 7 / 1 7 / 0 2 M o n 0 7 / 2 9 / 0 2

Denver T h u 0 5 / 2 4 / 0 1 F r i 0 6 / 0 8 / 0 1
S i t e M a p p i n g W e d 0 5 / 3 0 / 0 1 T u e 0 6 / 1 2 / 0 1

100%
100%
100%
100%
100%
100%
100%
100%
100%
65%

100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%

0%
0%
0%
0%
0%

100%
100%

P r o j e c t : L i b b y S i s t e r S i t e sS t a t u s : as of May 31, 2002Date: T h u 0 6 / 1 3 / 0 2
T a s k
S p l i t

Progre s s
M i l e s t o n e

S u m m a r y
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L i b b y S i s t e r S i t e s S c h e d u l e

I D T a s k N a m e S t a r t F i n i s h % C o m p l e t e F e b M a r
uarter 2nd Quarter 3rd Quarter 4th Quarter 1st Quarter 2nd Quarter

[ J u n J u t O c t | N o v | D e c A p r | M a y | j u n
3rd Quar
J u l A u g

46
52
53
54
55
56
57
58
59
60

M i n o t S a m p l i n g a n d A n a l y s i s W o n 0 7 / 1 6 / 0 1 F r i 1 1 / 1 6 / 0 1 100%
Great F a l l s , M T

S i t e V i s i t
D r a f t L e t t e r Report
Comment s
F i n a l Report
D r a f t S A P
F i n a l S A P
S a m p l i n g E f f o r t
Resul t s Report

W o n 1 1 / 2 6 / 0 1 F r i 04 /26/02 100%
M o n 1 1 / 2 6 / 0 1 F r i 1 1 / 3 0 / 0 1 100%
M o n 0 1 / 1 4 / 0 2 M o n 0 1 / 1 4 / 0 2 100%
M o n 0 1 / 1 4 / 0 2 M o n 0 1 / 2 8 / 0 2 100%
M o n 0 2 / 1 1 / 0 2 M o n 0 2 / 1 1 / 0 2 100%
M o n 0 3 / 1 1 / 0 2 T h u 0 3 / 2 8 / 0 2 100%
Mon 0 4 / 0 1 / 0 2 F r i 0 4 / 0 5 / 0 2 100%
Mon 0 4 / 0 1 / 0 2 T h u 04/04/02 100%

Fri 04/05/02 F r i 04 /26/02 100%

P r o j e c t : L i b b y S i s t e r S i t e sS t a t u s : as of May 31, 2002Date: T h u 0 6 / 1 3 / 0 2
T a s k
S p l i t

Progre s s
M i l e s t o n e

S u m m a r y
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C o m m u n i t y I n v o l v e m e n t S c h e d u l e

I D T a s k N a m e S t a r t F i n i s h % Comp.
2002

D J F M A M J J A S C M N D J F

13
18
23

"2T
33
38
43
48
S3
58
59

"60~
61
62
63
64
65
66
71
76
81
86
91
96

101
106
107
108

P u b l i c M e e t i n g / C o m m u n i t y F o r u m S u p p o r t ( 3 m e e t i n g s )
M e e t i n g 1
M e e t i n g 2
M e e t i n g 3

Q&A (One per W e e k )
F a c t sheet p r o d u c t i o n / d i s t r i b u t i o n (5 f a c t sheet s , 5 f l y e r s )

F a c t S h e e t 1 ( T B D )
F a c t S h e e t 2 ( T B D )
F a c t S h e e t 3 ( T B D )
F a c t S h e e t 4 ( T B D )
F a c t S h e e t 5 ( T B D )
F l y e r 1 ( T B D )
F l y e r 2 ( T B D )
F l y e r 3 ( T B D )
F l y e r 4 ( T B D )
F l y e r 5 ( T B D )

Brochure
G a t h e r I n f o r m a t i o n
Deve l op D r a f t Brochure
E P A A / o l p a Comment s
F i n a l i l z e Brochure
D i s t r i b u t e Brochure

P u b l i c N o t i c e s
M a k e arrangement s w i th newspaper s
P u b l i c N o t i c e 1 ( T B D )
P u b l i c N o t i c e 2 ( T B D )
P u b l i c N o t i c e 3 ( T B D )
P u b l i c N o t i c e 4 (TBD)
P u b l i c N o t i c e 5 ( T B D )
P u b l i c N o t i c e 6 ( T B D )
P u b l i c N o t i c e 7 ( T B D )
P u b l i c N o t i c e 8 ( T B D )

I n f o r m a t i o n R e p o s i t o r i e s S u p p o r t
M a i l i n g l i s t s

U p d a t i n g a n d m a i n t a i n i n g d a t a b a s e

T h U 0 5 / 1 6 / 0 2 Wed 1 0 / 0 2 / 0 2
T h u 0 5 / 1 6 / 0 2 T h u 0 5 / 1 6 / 0 2
T u e 0 7 / 1 6 / 0 2 T u e 0 7 / 1 6 / 0 2

Wed 1 0 / 0 2 / 0 2 Wed 1 0 / 0 2 / 0 2
Mon 01/07/02 Mon 12/30/02
W e d 0 1 / 0 2 / 0 2 W e d 1 0 / 1 6 / 0 2
W e d 0 1 / 0 2 / 0 2 W e d 0 1 / 3 0 / 0 2
Wed 04/17/02 W e d 0 5 / 1 5 / 0 2
T h u 0 5 / 1 6 / 0 2 T h u 0 6 / 1 3 / 0 2

W e d 0 7 / 1 7 / 0 2 W e d 0 8 / 1 4 / 0 2
Wed 0 9 / 1 8 / 0 2 Wed 1 0 / 1 6 / 0 2
Mon 06/17/02 F r l 06/28/02
M o n 0 7 / 0 8 / 0 2 F r i 0 7 / 1 9 / 0 2
M o n 0 7 / 2 9 / 0 2 F r l 0 8 / 0 9 / 0 2
M o n 0 8 / 1 9 / 0 2 F r l 0 8 / 3 0 / 0 2
M o n 0 9 / 0 9 / 0 2 F r i 0 9 / 2 0 / 0 2
M o n 0 2 / 1 1 / 0 2
M o n 0 2 / 1 1 / 0 2

T u e 0 6 / 1 8 / 0 2
F r i 0 3 / 2 2 / 0 2

Mon 0 3 / 2 5 / 0 2 F r i 0 5 / 0 3 / 0 2
Mon 0 5 / 0 6 / 0 2 F r i 0 5 / 2 4 / 0 2
T u e 0 5 / 2 8 / 0 2 M o n 0 6 / 1 7 / 0 2
T u e 0 6 / 1 8 / 0 2 T u e 0 6 / 1 8 / 0 2

W e d 0 1 / 0 9 / 0 2 M o n 1 0 / 0 7 / 0 2
W e d 0 1 / 0 9 / 0 2 rue n 1 / 2 2 / 0 2
M o n 0 2 / 1 1 / 0 2 M o n 03/04/02
M o n 0 3 / 1 8 / 0 2 M o n 0 4 / 0 8 / 0 2
M o n 0 4 / 2 2 / 0 2 M o n 0 5 / 1 3 / 0 2
T u e 0 5 / 2 8 / 0 2 M o n 0 6 / 1 7 / 0 2

M o n 0 6 / 2 4 / 0 2 T u e 0 7 / 1 6 / 0 2
M o n 0 7 / 2 2 / 0 2 M o n 0 8 / 1 2 / 0 2
M o n 0 8 / 1 9 / 0 2 T u e 0 9 / 1 0 / 0 2
M o n 0 9 / 1 6 / 0 2 M o n 1 0 / 0 7 / 0 2
M o n 0 1 / 0 7 / 0 2 T u e 1 0 / 0 1 / 0 2
Wed 0 1 / 3 0 / 0 2
Wed 0 1 / 3 0 / 0 2

T h u 10/03/02
T h i T 1 0 / 0 3 / 0 2

100%
100%
100%
100%
42%

100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
88%

100%
100%
100%

27%
0%

46%
Too%~

100%
100%
100%

32%
0%
0%
0%
0%

55%
50%
50%

Proje c t : Communi ty I n v o l v e m e n tS t a t u s : as of May 31, 2002Date: T h u 0 6 / 1 3 / 0 2
T a s k Progre s s M i l e s t o n e Summary

P a g e 1



C o m m u n i t y I n v o l v e m e n t S c h e d u l e

I D
109
110
111
113
114
115
116
117
118
119
120
121
122
123
124
125
126
127
128
129
130
131
132
133
134
135
136
137
138

T a s k N a m e
P r o v i d i n g p r i n t o u t s o f t h e l i s t a n d / o r m a i l i n g l a b e l s
Di ske t t e s containing mai l ing l i s t to EPA

C o m m u n i t y I n v o l v e m e n t p l a n s
General community I n v o l v e m e n t a d m i n i s t r a t i v e s u p p o r t
F a c i l i t a t i o n o f community advisory g r o u p meeting

M e e t i n g 1
M e e t i n g 2
M e e t i n g 3
M e e t i n g 4
M e e t i n g 5
M e e t i n g 6
Mee t ing 7
M e e t i n g 8
M e e t i n g 9
M e e t i n g 10
M e e t i n g 11
M e e t i n g 12
M e e t i n g 13
M e e t i n g 14
M e e t i n g 15

A v a i l a b i l i t y S e s s i o n with t h e E P A
S e s s i o n 1
S e s s i o n 2
S e s s i o n 3
S e s s i o n 4
Ses s i on 5
Ses s i on 6
S e s s i o n 7

W o r k a s s i g n m e n t c l o s eou t

P r o j e c t : C o m m u n i t y I n v o l v e m e n tS t a t u s : as of May 31, 2002Date: T h u 0 6 / 1 3/02

S t a r t
Wed 0 1 / 3 0 / 0 2
Wed 01/30/02
Wed 0 1 / 0 9 / 0 2
Wed 0 1 / 0 9 / 0 2

T h u 0 1 / 1 0 / 0 2
T h u 0 1 / 1 0 / 0 2
T h u 0 1 / 2 4 / 0 2
T h u 0 2 / 0 7 / 0 2
T h u 02/2 1 / 0 2
T h u 03 /07/02
T h u 03/2 1 / 0 2
T h u 04/1 1 /02
T h u 05/09/02
T h u 06/1 3/02
T h u 0 7 / 1 1 / 0 2
T h u 08/08/02
T h u 09/1 2/02
T h u 1 0 / 1 0 / 0 2
T h u 1 1 / 1 4 / 0 2
T h u . 1 2 / 1 2 / 0 2

T h u 0 5 / 2 3 / 0 2
T h u 0 5 / 2 3 / 0 2
T h u 0 6 / 2 7 / 0 2
1 hu 07/25/02
T h u 0 8 / 2 2 / 0 2
T h u 0 9 / 2 6 / 0 2
T h u 1 0 / 2 4 / 0 2
T h u 1 1 / 2 1 / 0 2
T u e 1 2 / 3 1 / 0 2

F i n i s h
T h u 1 0 / 0 3 / 0 2
T h u 10/03/02

T h u 0 5 / 3 0 / 0 2
T h u 1 2 / 2 6 / 0 2
T h u 1 2 / 1 2 / 0 2
T h u 0 1 / 1 0 / 0 2
T h u 0 1 / 2 4 / 0 2
T h u 0 2 / 0 7 / 0 2
T h u 02/2 1 / 0 2
T h u 0 3 / 0 7 / 0 2
T h u 03/2 1 / 0 2
T h u 04/1 1/02
T h u 05/09/02
T h u 0 6 / 1 3/02
T h u 0 7 / 1 1 / 0 2
T h u 08/08/02
T h u 09/1 2/02
T h u 1 0 / 1 0 / 0 2
T h u 1 1 / 1 4 / 0 2
T h u 1 2 / 1 2 / 0 2

T h u 1 1 / 2 1 / 0 2
T h u 0 5 / 2 3 / 0 2
T h u 0 6 / 2 7 / 0 2
T h u 0 7 / 2 5 / 0 2
T h u 0 8 / 2 Z ' 0 2
T h u 0 9 / 2 6 / 0 2
T h u 1 0 / 2 4 / 0 2
T h u 1 1 / 2 1 / 0 2
T u e 1 2 / 3 1 / 0 2

% Comp.
50%
50%

100%
42%
53%

100%
100%
100%
100%
100%
100%
100%
100%

0%
0%
0%
0%
0%
0%
0%

14%
100%

0%
0%
0%
0%
0%
0%
0%

I 2002D | J | F | M | A | M | J | J | A | S | O | N | D J | F

J5^=
+ 01/10
+ 0 1 / 2 4
+ 02/07
+ 02/21
+ 03/07
+ 03/21

+ 04/11
+ 05*

!
i

w
i + (

i

W

39 I
^ 06/13
+ 07/11

+ 08/08
+ 09/12

+ 10/10
+ 1 1 / 1 '

+ 12/12

5/23
+ 06/27

+ 07/25
+ 08/22

+ 09/26
+ 10/24 |

• 1 1 / 2 1
+ 12/31

T a s k ••• P^ess M " e S ' ° n e + S U m m a f V - . -

P a g e 2



U p d a t i n g M e t h o d o l o g y f o r Risk A s s e s s m e n t s S c h e d u l e

I D T a s k N a m e S t a r t F i n i s h
2001

J F
2002| A | M | J | J | A | S O | N | D J | F | M | A | M | J | J l A l s l o l N l T J ^ j

10
11
12
13

16

18
19
20
21
22

T a s k l W o n 0 1 / 2 2 / 0 1 T u e 1 0 / 2 3 / 0 1
Revised B i b l i o g r a p h y o f I d e n t i f i e d L i t e r a t u r e
Summary o f F i n d i n g s
C o p i e s o f K e y S t u d i e s

T a s k 2
Provide Risk Documentation

T a s k 3
Revised T a b l e o f " T r a d i t i o n a l ' Dose-Response F a c t o r s
S u m m a r y T a b l e o f M o r t a l i t y Data f o r S e l e c t e d S t u d i e s
Summary Report o f F i n d i n g s

T a s k 4
Oral and W r i t t e n Progres s Report at 50% c o m p l e t e
T a s k 4 Summary Report o f F i n d i n g s

T a s k s
Oral and W r i t t e n Progress Report at 50% c o m p l e t e
T a s k 5 Summary Report of F i n d i n g s

T a s k 6
D r a f t Revised Background Document
Draft Revised Protocol
Final Revised Protocol and Background Document
Provide C o m p l e t e S e t c ' S u p p o r t i n g D o c u m e n t a t i o n

M o n 0 1 / 2 2 / 0 1 W e d 0 1 / 3 1 / 0 1
W e d 0 3 / 0 7 / 0 1 Mon 0 5 / 1 4 / 0 1

T h u 0 4 / 2 6 / 0 1 T u e 1 0 / 2 3 / 0 1
M o n 0 1 / 2 2 / 0 1 F r l 0 8 / 3 0 / 0 2
M o n 0 1 / 2 2 / 0 1 F r i 0 8 / 3 0 / 0 2

M o n 0 1 / 2 2 / 0 1 Tue 09/04/01
M o n 0 1 / 2 2 / 0 1 M o n 0 2 / 1 9 / 0 1
M o n 0 2 / 1 9 / 0 1 T u e 09/04/01

F r i 0 5 / 0 4 / 0 1 T u e 09/04/01
M o n 0 1 / 2 2 / 0 1 Wed 0 4 / 1 8 / 0 1
M o n 0 1 / 2 2 / 0 1 T u e 0 2 / 2 7 / 0 1
M o n 0 2 / 2 6 / 0 1 Wed 0 4 / 1 8 / 0 1

Mon 04/02/01 T u e 09/04/01
Mon 04/02/01 T u e 09/04/01
Mon 0 5 / 2 1 / 0 1 Tue 09/04/01
Mon 01/22/01 Mon 12/30/02
M o n 0 1 / 2 2 / 0 1 T u e 09/04/01
Wed 0 9 / 0 5 / 0 1 F r i 1 1 / 0 1 / 0 2

F r i 1 1 / 1 5 / 0 2 M o n 1 2 / 1 6 / 0 2
S u n 1 2 / 1 5 / 0 2 M o n 1 2 / 3 0 / 0 2

P r o j e c t : Bemnan S c h e d u l eS t a t u s : as of May 31, 2002Date: F r i 0 6 / 1 4 / 0 2
T a s k P r o g r e s s M i l e s t o n e S u m m a r y

Page 1
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P L A N S , A D V A N C E S a n d E X P E N D I T U R E S S U M M A R Y
V o l p e I A G # D W 6 9 9 5 3 7 9 2 - 0 1

I A G H I S T O R Y
at 4 / 3 0 / 0 2
DW 6995 3792-0
DW 6995 3792-1
DW 6995 3792-2
DW 6995 3792-3
DW 6995 3792-4
DW 6995 3792-5
DW 6995 3792-6
F Y 9 9 T o t a l

DW 6995 3792-7
DW 6995 3792-8
DW 6995 3792-9
DW 6995 3792-01 A
F Y O O T o t a l

DW 6995 3792-01 B
DW 6995 3792-01 C
DW 6995 3792-01 D
DW 6995 3792-01 E
DW 6995 3792-01 F
DW 6995 3792-0 1G
F Y 0 1 T o t a l

DW 6995 3792-01 H
DW 6995 3792-01 1
DW 6995 3792-OU
DW 6995 3792-01 K
DW 6995 3792-01 L
F Y 0 2 T o t a l

T O T A L

0 1 / 0 4 / 1 9 9 9
0 3 / 1 2 / 1 9 9 9
0 4 / 2 2 / 1 9 9 9
0 6 / 0 9 / 1 9 9 9
0 7 / 1 5 / 1 9 9 9
0 9 / 0 9 / 1 9 9 9
0 9 / 2 8 / 1 9 9 9

0 6 / 2 3 / 2 0 0 0
0 8 / 1 5 / 2 0 0 0
0 9 / 2 1 / 2 0 0 0
09/28/2000

0 3 / 2 7 / 2 0 0 1
0 5 / 0 1 / 2 0 0 1
0 5 / 2 1 / 2 0 0 1
0 7 / 3 1 / 2 0 0 1
0 8 / 2 0 / 2 0 0 1
0 9 / 3 0 / 2 0 0 1

1 0 / 1 1 / 2 0 0 1
1 1 / 0 1 / 2 0 0 1
0 1 / 2 2 / 2 0 0 2
0 3 / 1 1 / 2 0 0 2
05/08/2002

$ 500,000
$ 1 ,000,000
$ 2,750,000
$ 75,000
$ 583,000
$ 1 ,000,000
$ 4,800,000
$ 10,708,000

$ 750,000
$ 4,600,000
$ 3,100,000
$ 800,000
$ 9,250,000

$ 606,000
$ 5,000,000
$ 2,200,000
$ 3,000,000
$ 4,000,000
$ 3,825,000-
$ 18,631,000

$ 500,000
$ 2.000,000
$ 5.250.000
$ 5,540,000
$ 4,800,000
$ 18,090,000

$ 56,679.000



U S E P A / V o l p c I A G ( l A G t f D \ V 6 9 9 5 3 7 9 2 - O I )
F i n a n c i a l S u m m a r y .

At 5 / 3 1 / 0 2

E R A S U M M A R Y

Furtrb Authnriied
1 ) S l o c k l o n Removal A c l i o n ( N - 3 2 9 )

2 ) A s p e n P a r k S o l v e n t s ( N - 3 3 2 a n d N - 2 1 5 )
3 ) C o u n t e r - T e r r o r i s m W o r k - P l a n ( N - 3 5 0 ) '
4 ) L i b b y A s b e s t o s P r o j Ass e s sment ( N - 4 2 8 )
5 ) Lock wood S o l v e n t s ( N - 3 8 6 )
6 ) L i b b y Economic A n a l y s i s ( N - 064)
7 ) L i b b y A s b e s t o s P r o j - E x p o r t P l a n t ( N - 4231
8 ) L i b b y A s b e s t o s P r o j • R e m o v a l s ( N . 0 7 9 )
9 ) A s b e s t o s S a m p l i n g / S i t e A s s e s s m e n t s ( N - 1 3 1 )
1 0 ) H a z a t d R a n k i n g S y s t e m D o c u m e n t a t i o n ( N r - 1 3 5 )
I I ) I n l e r m o u n l a i n I n s u l a t i o n . S L C . U t a h ( N - 0 9 7 )
1 2 ) Robinson I n s u l a t i o n . M i n o t . N U ( N - 0 9 - 4 )

I J ) W e s t e r n M i n e r a l s . Denver. C O ( N - 0 8 8 )
l 4 ) P a b l o T i t c F i r e
1 5 ) G r e a t F a l l s M T I n s u l a t i o n S i t e ( N - 1 7 7 )
1 6 ) L i b b y L i t i g a t i o n S u p p o r t ( N - 1 9 2 )
1 7 ) R e m e d i a l I n v e s t i g a t i o n ( N - 2 1 I )

T o l i l K P A F u n d s A u t h o r i z e d ( W A F S )
T o t a l E P A F u n d ] Rece ived
U n a l l o c a t e d F u n d s
Oun Incurrrtl
D e s c r i p t i o n
I''0lpe Engineering:

V o l p c L a b o r
Overhead

V o l p c A d m i n S u p p o r t
V o l j i e T r a v e l

Subtotal- I'tttpt Engineering
Ct>nlrncl\:
1 ) S t o c k t o n Removal A c t i o n ( N - 3 2 9 )

2 ) A s p e n T a l k S o l v e n t s ( N - 3 . 1 2 )
3 ) C o u r t i e r - T e r r o r i s m W o r k P l a n ( N - 3 5 0 )
4 ) L i f a b y A s b e s t o s P r o j A s s e s s m e n t ( , \ - 4 2 8 )
5 ) Lockwood S o l v e n t s ( N - 3 8 6 )
6 ) L i b b y Economic A n a l y s i s ( N - 064)
7 ) L i b b y A s b e s t o s P r o j - E x p o r t P l a n t ( N - 4 2 . 1 )
8 ) L i b b y A s b e s t o s P r o j • R e m o v a l s ( N - 0 7 9 )
9 ) A s b e s t o s S a m p l i n g / S i t e A s s e s s m c n t s ( N - 1 1 1 )
1 0 ) H a z a r d Ranking S y s t e m Documentat ion ( N - 1 3 5 )
1 1 ) I n l e r m o u n l a i n I n s u l a t i o n . S L C . U t a h ( N - 0 9 7 )
1 2 ) Rob in son I n s u l a t i o n . M i n o l , N D ( N - 0 9 4 )
I 3 ) W e s t e r n M i n e r a l s . Denver. C O ( N - 0 8 8 )
1 4 ) P a b l o T i r e F i r e
1 S ) G r e a t F a l l s . M T I n s u l a t i o n S i t e ( N - 1 7 7 )
I d ) L i b b y L i t i g a t i o n S u p p o r t ( N - 1 9 2 )
1 7 ) R e m e d i a l I n v e s t i g a t i o n S u p p o r t ( N - 2 1 1 )

I'nlpe <;AA (J.f; of Co

sssjss
5
S
t
J
$
Ssjssssss

P l a n n e d
6 , 1 1 0 . 5 0 0

1 3 2 , 9 1 2
15.000

9.875.000
17,088

5,000
821.000

.15.269.800
20.000
38.200
20.000

340.000
200.000

60.000
30,000

1 .000.000
53.95-1 .500
56,679.000

2,724.500

cum,.,., ivtCom mil t ed Coin

l o t i I C o i l S
A v a i U b l r A u l t i o r i r r d F u n d s S

A M i l i M r K u n d i S

A
B
B-A

S
S
SsssjjsIsJssssssss

P l a n n e d
6.110.500

1 3 2 , 9 1 2
15.000

9.875,000
17.088
5.000

.821.000
35.269 ,800

20.000
38.200
20.000

340,000
200.000

60.000
30,000

1 .000.000
53,954,500
56.679,000

2,724,500

C u r r e n t M o n t h
sssj
s
s$sss$Is$ss$$$
ss$t
iI

1 . 5 1 1 . 1 1 2
1.002.558

400.596
2 7 7 . 1 2 53,191,391

5,450.404
88,975

6 . 9 3 4 . 0 5 . ' -
13.208

6 6 3 . 9 1 8
26, 64 2,064

29.000
5.249

177.446
1 1 7 , 0 9 6
30.000

500.000
4tl.6Ht.416

: '46. 056
I.Sn.l.lS

ssssI
Jsjsssj$js$sJJsssi
is

67 .532
45.247
50.000
30.424

19}. HI.!

.

383.400
-

11.000

500,000
S94.400

1,912
36,fl2

45,605.997 $
8.348.503

11.073.003

1 . 1 2 6 , 4 7 7 C

A c c r u e d Com Current M o n t h
S$jjI
sss
5
J
S
S
SssJ$j$sssi
iI
s

1 . 5 1 1 . 1 1 2
1.002.558

368,979
249.210

J.U1.SS9
5.218.901

68.476
-

5.8M.298
8.393

571,009
2 3 , 4 1 3 . 4 3 2

-
26.739

5.249
104,935
1 1 4 . 5 9 6

1 3 . 1 7 9

35.409,209
22S.3SS

1,470,999
40.237,425

$
S
Sss
tsjssIjJssIsJjsss
i
II
s

67 .532
45.247
4 1 . 1 8 5

7,012
160,976

7 2 1 , 2 9 1

72.420
216,270

(86)
6.660

( 9 1 2 )
-

6.195
.

1,021,1139
2.307

62.619
1.247.741

A - C
B-C

1 3 , 7 1 7 , 0 7 5
16.441.575



I ) S l o c l i l o n Removal A c t i o n ( N - 3 2 9 )
F i n a n c i a l S u m m a r y

A t 5 / 3 1 / 0 2

Funds Authorized
l ) S t o c k l o n R e m o v a l A c t i o n ( N - 3 2 9 )
2 ) A s p e n Park S o l v e n t s ( N - 3 3 2 a n d N - 2 1 5 )
3 ) C o u n t e r - T e r r o r i s m W o r k P l a n ( N - 350)
4 ) L i b b y A s b e s t o s P r o j A s s e s s m e n t ( N - 4 2 8 )
5 ) L o c k wood S o l v e n t s ( N - 3 8 6 )
6 ) L i b b y Economi c A n a l y s i s ( N - 064)
7 ) L i b b y A s b e s t o s P r o j - E x p o r t P l a n t ( N - 4 2 ^ )
8 ) L i b b y A s b e s t o s P r o j - R e m o v a l s { N - 0 7 9 )
9 ) A s b e s t o s S a m p l i n g / S i t e A s s e s s m e n t s ( N - 1 . 1 1 )
1 0 ) H a z a i d R a n k i n g S y s t e m D o c u m e n t a t i o n ( N r - 1 3 5 )
1 1 ) I n l e r m o u n l a m I n s u l a t i o n . S 1 . C . U t a h ( N - 0 9 7 )
1 2 ) Robinson l i t s u l a f i o n . M i n o r . N l ) ( N - 094)
1 3 ) W e s t e r n M m e i n l s . Denver. C O ( N - 088)
U J P a b l o T i r e K i r e
1 5 ) G r e a t P a l l s M T I n s u l a t i o n S u e ( N - 1 7 7 )
1 6 ) L i b b y L i l i g a h o n S u p p o r t ( N - 1 9 2 )
1 7 ) R e m e d i a l I n v e s t i g a t i o n ( N - 2 1 1 )

T o t a l K P A F u n d s A u t h o r i z e d
Costs Incurred

S
Sss$sss$sssssssss

anned
6,110,500

1 3 2 . 9 1 2
15,000

9.875,000
17.088
5.000

821.000
35.269.800

20.000
38.200
20,000

340.000
200.000

60.000
30.000

1,000.000
53.954.500

C u m u l a t i v e
D e s c r i p t i o n
Vnlpe fcnginccring/Pruj. \tgmt. :

V o l p e L a b o r
O v e i l i e a d

V o l p e T r a v e l
.\uhlnial-l 'nlpf Engineering

I n i t i a l S i i e W a l k s
S o i l T r a n s p o r t & . D i s p o s a l

P i n n s / S i l e O H i c e
S e c m i t y

S u e K e m o v a l / R c p l a c e n i e n t
S o i l T r e a t m e n t

S i t e L a n d s c a p i n g
S t a g i n g A r e a R c s i o r a n o n• v - " " " ' " ' - f " " " " ' - ' >

E if u ip/\upplics/t tlhcr:
l-ulfie (i&A (3 9";, nj l'nnlraa.t)

T O T A L C O S I

T O T A L A V A I I . A B I . K F U N D S

C o n i m i
Ss$I
sssss$ss1
ii
s
s

i t l e d C o s t s
227.071
146.120
45.807

<"•""

4.519
1.695.822

82.573
68 ,471

1.916.426
899.398
414.967
368.228

f.4SI>.40*

11. 76*
209,320

6.110.490

10

C u r r e n t M o n t h

J
$
$
$

$
I
*
$
$
$
$
$
i

i
i
s

A c c r u e d C o s t s
S 227.071 $
$ 146.120 $
S_____45.807 $_
J 4IS.99S i

C u r r e n t M o n t h

$
J
$
S
$
J
$

- J _
5,21/1,901 I

31,7611 I
209,320 i_

B $ 5,878,987 $

A-B $ 2 3 1 , 5 1 3



2 ) A s p e n P a r k S o l v e n t s ( N - 3 3 2 )
F i n a n c i a l S u m m a r y

A t 5 / 3 1 / 0 2

Funds Authorized
1 ) S l o c k t o n Removal

2 ) A s p e n P a r k S o l v e
3 ) C o u n t e r - T e r r o r i s m
4) L i b b y A s b e s l o s Pn
5 ) Lockwood S o l v e n t s ( N - 3 8 6 )
6) L i b b y Economic A
7 ) L i b b y A s b e s l o s P n
8 ) L i b b y A s b e s t o s P n
9 ) A s b e s t o s S a m p l i n g
1 0 ) H a z a r d R a n k i n g !
1 1 ) I n l e r m o u n t a i n I n s
1 2 ) Robin son I n s u l a t i
1 3 ) W e s t e r n M i n e r a l :
1 4 ) P a b l o T i r e F i r e
1 5 ) G r e a t F a l l s M r i i
1 6 ) L i b b y L i t i g a t i o n I
1 7 ) R e m e d i a l I n v e s t i g a t i o n ( N - 2 1 1 )

O;.vf.v Incurred

D e s c r i p t i o n
Vtilpe Engineering:

Contracts:

Etfu ip/Supplies/Oth er:
liilpe C,AA (H.9% <if Contracts)

n ( N - 3 2 9 )
1 - 3 3 2 a n d N - 2 1 5 )
: P l a n ( N - 3 5 0 )
e s s m e n t ( N - 4 2 8 )
3 8 6 )
i s ( N - 064)
x p o r t P l a n t ( N - 4 2 3 )
:mova l s ( N - 079)
A s s e s s m e n t s ( N - 1 3 1 )
i D o c u m e n t a t i o n ( N - 1 3 5 )
n . S L C . U l a h ( N - 097)
l i n o l . N R ( N - C 9 4 )
ver. C O ( N - 0 8 8 )

o n S i t e ( N . 1 7 7 )
r t ( N - 1 9 2 )
( N - 2 1 1 )

ized ( W A F S )

V o l p c Labor
Overhead

V o l p e T r a v e l
.Suhtmal- Volpe Engineering

ECC
.\uhlotal-Contracts

ructs)
T O T A L C O S T

J T A I . A V A I L A B L E F U N D S

S
S
$
S$ssss$ssss$sss

$$s
J
s
5

I{
s
s

P l a n n e d
6,110 .500

1 3 2 , 9 1 2
15.000

9.875.000
17.088
5.000

821.000
35.269.800

20.000
.18.200
20.000

340.000
200.000

60.000
30.000

1,000.000
53,954,500

C u m u l a t i v e
C o m m i t t e d C o s t s C u r r e n t M o n t h

3.045 $
1 .994 $

$
5,».i9 }

88.975 $
KX.975 J

J
J,470 J

97,484 $

35,428

$sss$$ssssss$ss
$$s

P l a n n e d
6 ,110.500

1 3 2 , 9 1 2
15.000

9.875,000
17,088
5.000

821.000
35.269.800

20.000
38.200
20,000

340.000
200.000

60.000
30.000

1,000.000
53.954,500

A c c r u e d C o a l s C u r r e n t M o n t h

ssst
sJ
IJ
j
j

3.045
1.994

-
5,039

68.476
M.476

_
3,470

75,899
57,013

S
S
S1
s
I
IIs

.
-
_
-
_
.•



3 ) C o u n t e r - T e r r o r i s m W o r k P l a n ( N - 3 5 0 )
F i n a n c i a l S u m m a r y

A I 5 / 3 1 / 0 2

Funds Authorized
1 ) S l o c k t o n Removal A c t i o n ( N - 3 2 9 )

2 ) A s p e n Park S o l v e n t s ( N - 3 3 2 a n d N - 2 1 5 )
3 ) C o u n t e r - T e r r o r i s m W o r k P l a n ( N - 3 5 0 )
4 ) L i b b y A s b e s t o s P r o j A s s e s s m e n t ( N - 4 2 8 )
5 ) Lockwood S o l v e n t s ( N - 3 8 6 )
6 ) L i b b y Economic A n a l y s i s ( N - 064)
7 ) L i b b y A s b e s t o s P r o j - K x p o r t P l a n t ( N - 4 2 3 )
8 ) L i b b y A s b e s t o s P r o j - R e m o v a l s ( N - 0 7 9 )
9 ) A s b e s t o s S a m p l i n g / S i t e A s s e s s m e n t s { N - 1 3 1 )
1 0 ) H a z a r d R a n k i n g S y s t e m D o c u m e n t a t i o n ( N - 1 3 5 )
1 1 ) I n l r r m o u n l a i n I n s u l a t i o n . S I . C . U t a h ( N - 0 9 7 )
1 2 ) R o b i n s o n I n s u l a t i o n . M m n l . N L ) ( N - 094)
1 3 ) W e s t e r n M i n e r a l s . Denver. C O ( N - 088)
! 4 ) P a b l o T i r e F n c
1 5 ) Grea t F a l l s M T I n s u l a t i o n S u e ( N - 1 7 7 )
1 6 ) L i b b y L i l i g a l i o n S u p p o r t ( N - 1 9 2 )
1 7) R e m e d i a l I n v e s t i g a t i o n ( N- 2 1 1 )

T o t a l K I ' A F u n d s A u t h o r i z e d
Ctrxrx Incurred

D e s c r i p t i o n
Vnlpc Engineering:

V o l p e L a b o r
O v e r h e a d

V o l p e T r a v e l
Suktttial- \ 'ntpe Engineering

C'tintrucrx:
,Yu httital-Ctintratts

Equip/Suprilie\/<Hher:
I'nlpe C&A 13 '"• "/ Cnntraclsl

T O T A L C O S T
T O T A L A V A I L A B L E F U N D S

Ss
S$sss%sssss$ss$$

c:
ss$I
%
i
II
s
s

P l a n n e d
6.110.500

1.12.912
15,000

9.875.000
17.088
5.000

821.000
35.269.800

20.000
38.200
20.000

340.000
200.000

60.000
30.000

1.000.000
5 3 . 9 5 J . 5 0 0

C u m u l a t i v e
o m m i l t e d C o s t s

802 $
513 $

$
I.MS J

$
i
i
t

1.315 S

13.685

$

A

S
S
Sss$ssss

P l a n n e d
6.110.500

1 3 2 . 9 1 2
15,000

9,875,000
17.088
5.000

821.000
35.269.800

20.000
38.200
20,000

340.000
200.000

60,000
30.000

1.000.000
53,954.500

C u m u l a t i v e
C u r r e n t M o n t h A c c r u e d C o s t a C u r r e n t M o n t h

$
$
$
J

$
t

i
J

B S
A-B S

802 S
513 S

S
/ , . ) / . ? J

Ss
JJ

1,315 S

13.685



4 ) L i b b y A s b e s t o s P r o j A s s e s s m e n t ( N - 428)
F i n a n c i a l S u m m a r y

A t 5 / 3 1 / 0 2

Funds Authorijett
1 ) S t o c k t o n Removal A c t i o n { N - 3 2 9 )
2 ) A s p e n P a r k S o l v e n t s ( N - 3 3 2 a n d N - 2 1 5 )
3 ) C o u n t e r - T e r r o r i s m W o r k P l a n ( N - 3 5 0 )
4 ) L i b b y Asbestos P r o j A s s e s s m e n t ( N - 428)
5 ) Lockwood S o l v e n t s ( N - 3 8 6 )
6 ) L i b b y E c o n o m i c A n a l y s i s ( N - 064)
7 ) L i b b y A s b e s t o s P r o j - E .xpon P l a n t ( N - 4 2 3 )
8 ) L i b b y A s b e s t o s P r o j - R e m o v a l s ( N - 0 7 9 )
9 ) A s b e s t o s S a m p l i n g / S i t e A s s e s s m e n t s ( N - 1 3 1 )
1 0 ) H a z a r d R a n k i n g S y s t e m D o c u m e n t a t i o n ( N - 1 3 5 )
1 1 ) I n t e r m o u n i a i n I n s u l a t i o n . S l - t " . U t a h ( N - O l > 7 )
1 2 ) R o b i n s o n I n s u l a t i o n . M i n o l . N D ( N - 094)
1 3 ) W c s l e m M i n e r a l s . Denver. C O ( N - 0 8 8 )
! 4 ) P a b l o T i i e F i r e
1 5 ) G r e a t F a l l s M T I n s u l a t i o n S i t e ( N - 1 7 7 )
1 6 ) L i b b y L i l i g a t i o n S u p p o r t ( N - 1 9 2 )
1 7 ) R e m e d i a l I n v e s t i g a t i o n { N - 2 1 1 )

T o t a l F , P A F u n d s A u t h o r i z e d
C V ' . v f . T Jncurre d

V o l p c l . a b n r
O v c i h c a d

V o l p e A d m i n S u p p o r t
V o l p e T r a v e l

Subtntal-Vtilpe t'tiginccring

( . D M
K C C

H e r m a n ( R i s k A s s e s s m e n t )
C o n c e n s u s A s s o c
H i r k C ' o n s t i u c i i o n

M n t c o r
S o u t h w e s t I m a g i n g

S t J o h n s H o s p i t a l
M i s c e l l a n e o u s S e r v i c e s

P h a s e M I n v T e m p o r a r y R e l o c a t i o n
K o o t c n a i S u i v c i y o r s
Subtiital-Cnntracts

f <,'&A (1. 9% of Contracts}

S
S
S
S$$
S$
S
S
S
S
S
S
S
S
S
S

$$
S
S
i
$$
S$$
S
S
S
S
S$
I
ii

P l a n n e d
6 ,110 .500

1 3 2 . 9 1 2
15.000

9,875,001)
17,088
5.000

821.000
35.26-;. 800

20.000
.18.200
20.000

.140.000
200.000

60.000
30.000

1.000.000
53,954, 50<1

C u m u l a t i v e
C o m m i t t e d C o m

687.773
• -157.963

250.009
68.317

1. SIM. 1162

f . , 040 .101
i / 6 . 4 4 9

2 . 2 7 2
98.197

463.745
15.000
9.570
1.007

22.800
4.915

ti.9J-l.OfS

146.977
267.9)6

A

S
S
S
S
S
S
S
S$$
S
S
S
S
S$
S

P l a n n e d
6 , 1 1 0 , 5 0 0

1 3 2 . 9 1 2
15,000

9,875,000
17.088
5.000

821.000
35.269,800

20.000
35.200
20.000

340,000
200.000

-
60,000
30.000

1.000.000
S 53,954,500

C u r r e n t M o n t h

$ 30.638
$ 20.527
$ 50.000
$ 991
i 102,1 S 6

$
S
J
S
S$$$$$$
J
i . 2)7
t 1,951

S
S
S
SI
S$$
S
S
S
S
S
S$
SI
tt

C u m u | a, i v f

A c c r u e d C o s t s

687.773
457,963
2 6 3 , 5 5 5

67,756
1.477.IH8

5.130.167
255.334

2.272
98.197

340.267
1 5.000
7.070

-
11.077

4,915
5,364,291

I42.fl I
266,7/7

C u r r e n t M o n t h

S
S
S
Sf
S
S
S
S
S
S$
S
S
S$i
ft

30,638
20,527
2 6 , 1 2 0

991
711,2 76

7 2 1 , 2 9 1

-
-
-
-
-

'

721,291

SS2
14, 7!J

T O T A L C O S T $
T O T A L A V A I L A B L E K U M I S S I . I I 2 I . 1 > 7 0

B S 7,750,874 $

A - B $ 2 , 1 2 4 , 1 2 6

814,842



5 ) tockwood S o l v e n t s ( N - 386)
F i n a n c i a l S u m m a r y

A t 5 / 3 1 / 0 2

Funds Authorized
1 ) S l o c k t o n Removal A c t i o n ( N - 3 2 9 )
2 ) A s p e n Park S o l v e n t s ( N - 3 3 2 a n d N - 2 1 5 )
3 ) Count er- Terror i sm Worl P l a n f N - 3 5 0 )
4 ) L i b b y A s b e s t o s P r o j A s s e s s m e n t ( N - 4 2 8 )
S ) Lockwood S o l v e n t s ( N - 386)
6 ) L i b b y E c o n o m i c A n a l y s i s ( N - 064)
7 ) L i b b y A s b e s t o s P i o j - E x p o r t P l a n t ( N - 4 2 3 )
8 ) L i b b y A s b e s t o s P r o j - Removal s ( N - 079)
9 ) A s b e s t o s S a m p l i n g / S i t e A s s e s s m e n t s ( N - 1 3 1 )
1 0 ) H a z a r d R a n k i n g S y s t e m D o c u m e n t a t i o n ( N - 1 3 5 )
1 1 ) I m e r m o u n t n i n I n s u l a t i o n . S L C . U t a l l ( N - 097)
! 2 ) R o b i n s o n I n s u l a t i o n . M i n o t . N D ( N - 0 9 4 )
1 3 ) W e s t e r n M i n e r a l s . Denver. C O ( N - 088)
! 4 ) P n b l o T i r e F i r e
1 5 ) G r e a t F a l l s M T I n s u l a t i o n S i t e ( N - 1 7 7 )
1 6 ) L i b b y L i t i g a t i o n S u p p o r t ( N - 1 9 2 )
1 7 ) R e m e d i a l I n v e s t i g a t i o n ( N - 2 1 1 )

T o t a l E P A F u n d s A u t h o r i z e d
Om* Incurred

D e s c r i p t i o n
\'i>lpc Engineering:

V o l p c l ,abor
Overhead

V o l p e T r a v e l
\uhti>iaf- 1 'tilrit Engineering

Cfintraclx:
C u l l i g a n W a t e r

I ' i o n c e r W a t e r
XuhltHat-Ccntract*

Equip/Supplicx/Other:
I'nlpt (7<M {3.9". nfC'nnlracls)

T O T A L C O S T
T O T A L A V A I L A B L E F U N D S

S
$
S
S
S
S
$
$
$
$
S$
S$$
S
S
S

S
c
SJ
S
S
5

I
I
S
$

P l a n n e d
6.110.500

1 3 2 . 9 1 2
15.000

9.875.000
17,088
5.000

821.000
35.269.800

20.000
38.200
20.000

340.000
200.000

60.000
30.000

1.000.000
53,954,500

C u m u l a t i v e
C o m m i t t e d C o s t s

1.920 $
1 . 2 5 5 $

$
3.I7S I

6.888 S
6.320 $

13,21111 S

27 J
-•92 S

16.903 J

185

S
S
S
S

A S
S
$
S
S
$
S
S
S
S
S
J
S5

C u r r e n t M o n t h

$
$
$
J

J
$
J

J
J

B S

A-B S

P l a n n e d
6.110.500

1 3 2 . 9 1 2
15.000

9,875,000
17,088
5.000

821.000
35.269.800

20.000
38,200
20,000

340.000
200.000

60.000
30.000

1. 000.000
53,954,500

C u m u l a t i v e
Accrued C o s t s Current M o n t h

1.920 S
1.255 $

- $
3,175 t

2.073 $
6.320 $K,m i

27 J
492 S

12,088 S
5,000



6 ) L i b b y Economic A n a l y s i s { N - 064)
F i n a n c i a l S u m m a r y

A t 5 / 3 1 / 0 2

Funds Aulh itrized P l a n n e d
1 ) S t o c k - t o n Removal A c t i o n ( N - 3 2 9 ) S 6.110,500

2 ) A s p e n P a r k S o l v e n t s ( N - 3 3 2 a n d N - 2 1 5 ) $ 1 3 2 . 9 1 2
3 ) C o u n t e r - T e r r o r i s m W o r k P l a n ( N - 350) $ 15.000
4 ) L i b b y A s b e s t o s P r o j A s s e s s m e n t ( N - 4 2 8 ) $ 9.875,000
5 ) Lockwood S o l v e n t s ( N - 3 8 6 ) $ 17.088
6 ) l . i b b y E c o n o m i c A n a l y s i s ( N - 0 6 4 ) $ 5,000
7 ) l . i b b y A s b e s t o s P I O J - l U p o r t P l a n t [ N - 4 2 3 ) $ 821.000
8 ) L i b b y A s b e s t o s P t o j - R e m o v a l s ( N - 0 7 9 ) S 35.269.800
9 ) A s b e s t o s S a m p l i n g / S i t e A s s e s s m e n t s ( N - 1 3 I ) $ 20,000
1 0 ) H a z a r d R a n k i n g S y s t e m D o c u m e n t a t i o n ( N - 1 3 5 ) S 38,200
I I ) I m c r m o u n l a m I n s u l a t i o n . S I . C . U t a h ( N - 0 < ) 7 ) $ 20.000
1 2 ) R o b i n s o n I n s u l a t i o n . M m o l . N O ( N - 094) $ 340.000
1 3 ) W e s t e r n M i n e r a l s . Denver. l ' O ( N - 0 8 8 ) $ 200.000
1 4 ) P a b l o T i r e F i r e S
1 5 ) G r e a t F a l l s M T I n s u l a t i o n S i t e ( N - 1 7 7 ) $ 60.000
1 6 ) L i b b y L i t i g a t i o n S u p p o r t ( N - 1 9 2 ) $ 30.000
1 7 ) R e m e d i a l I n v e s t i g a t i o n I N - 2 1 1 ) $ 1.000.000

T o t a l K . P A F u n d s A u t h o r i z e d $ 53,954,500

$
S
Ss$ss
Jsss$isss
$$

P l a n n e d
6.110,500

1 3 2 . 9 1 2
15.000

9,875.000
17.088
5,000

821.000
35.269.800

20,000
38.200
20.000

340.000
200.000

60.000
30.000

1.000,000
53,954,500

CVvf.y Incurred
D e s c r i p t i o n
I'lilfif Engineering:

Ctmfracfx:

I'offif ti&A (.1.9*4 vf Cnntrat'H)

(, u m u l a t i v e
C o m m i t t e d C o s t s C u r r e n t M o n t h A c c r u e d C o s t s C u r r e n t M o n l h

V o l p c ! .abor S
O v e i h c a d $

V o l p c T i a v c l S
Subtotal-1 'ulpe Enginei

\ufittilat-Ct>ntrui't\ S

T O T A L C O S T $
T O T A L A V A I L A B L E F l l N I I S . S

sssI
sI
IJ$
s

1.943 $
1.264 $

S
.U07 J

$
S

J
J

3.207 $
I . 7 9 J

$
$
J
I

$
S
t
i

B S
A-B S

1.943
1,264

3,207

_

3.Z07
1,793

$
$
SJ
$s
iJs



7 ) L i b b y A s b e s t o s P r o j - E x p o r t P l a n ! ( N - 4 2 3 )
F i n a n c i a l S u m m a r y

A t 5 / 3 1 / 0 2

Funds Authorized
1 ) S t o c k t o n Removal A c t i o n ( N - 3 2 9 )
2 ) A s p e n P a r k S o l v e n t s ( N - 3 3 2 a n d N - 2 1 5 )
3 ) C o u n t e r - T e r r o r i s m W o r k P l a n ( N - 3 5 0 )
4 ) L i b b y A s b e s t o s P t o j A s s e s s m e n t ( N - 4 2 8 )
5 ) Lockwood S o l v e n t s ( N - 386)
6 ) L i b b y Economic A n a l y s i s ( N - 064)
7 ) L i b b y A s b e s t o s P r o j - E i p o r l P l a n t ( N - 4 2 3 )
8 ) L i b b y A s b e s t o s P r o j - R e m o v a l s ( N - 079)
9 ) A s b e s t o s S a m p l i n g / S i t e A s s e s s m e n t s ( N - 1 3 1 )
1 0 ) H a z a r d R a n k i n g S y s t e m D o c u m e n t a t i o n ( N - 1 3 5 )
I I ) I n l e r m o u n l a r n I n s u l a t i o n . S I . C . U t a h ( N - 097)
1 2 ) Robin son I n s u l a t i o n . M i n o t . N D ( N - 0 9 4 )
1 3 ) W e s t e r n M i n e r a l s . Denver. C O I N - 088)
1 4 ) P a b l o T i r e F i r e
1 5 ) G r e a t F a l l s M T I n s u l a t i o n S i t e ( N - 1 7 7 )
1 6 ) L i b b y L i t i g a t i o n S u p p o r t ( N - 1 9 2 )
1 7) R e m e d i a l I n v e s t i g a t i o n (N- 2 1 1 )

T o t a l F . P A F u n d s A u t h o r i s e d
Costs incurred

D e s c r i p t i o n
Volpe Engineering:

V o l p e l ,abor
Overhead

V o l p e 1 rave l
Subtotal- Volpe Engineering

Contracts:
M a r c o r

C D M
Subtotal-Contracts

Kuuip/Supplies/Other:
Volpe C,AA (3.9'i of Contracts)

T O T A L C O S T

T O T A L A V A I L A B L K F U N D S

S
Ssssssssssss$s$ss

P l a n n e d
6.110.500

1 3 2 , 9 1 2
15.000

9,875,000
17.088
5,000

821,000
35.269.800

20.000
38.200
20.000

3.10.000
200.000

60.000
30.000

1.000.000
53,954,500

C u m u l a t i v e
C o m m i t t e d C o s t s

$
$
S
S

ss
5
J
f
S
s

.14.808 $
9.864 $
2.845 $

2 7 , 5 / 7 J

2 8 . 3 1 1 $
635.607 $
66.1, 9 it t

11,93 2 S
24, 7(16 i

725,073 $
95,927

SJsJs$
A S

S
J
Sssjsss$s

P l a n n e d
6 , 1 1 0 . 5 0 0

1 3 2 , 9 1 2
15,000

9.875,000
17,088
5.000

821.000
35.269,800

20.000
38.200
20.000

340.000
200000

60.000
30,000

1.000.000
53,954,500

C u m u l a t i v e
Current M o n t h Accrued C o s t s

S
J
J
J

-
$
$
J

.?.2 I
1 t

33 B S
A-B S

14.808
9.864
2,845

27,517

22.393
5 4 8 , 6 1 6
571,009

32
24,706

623,264

197,736

Current M o n t h
$
$
$
J
J
J 72,420
i 72,420

J 32
i 1
$ 72,452



8 ) L i b b y A s b e s t o s P r o j - R e m o v a l s ( N - 0 7 9 )
F i n a n c i a l S u m m a r y

A I 5 / 3 1 / 0 2

Funds Authorized
1 ) S t o c k t o n Removal A c t i o n ( N - 3 2 9 ) S
2 ) A s p e n Park S o l v e n t s ( N - 3 3 2 a n d N - 2 1 5 ) $
3 ) C o u n t e r - T e r r o r i s m W o r k P l a n ( N - 3 5 0 ) $
4 ) L i b b y A s b e s t o s P r o j A s s e s s m e n t ( N - 4 2 8 ) $
5 ) Lockwood S o l v e n t s ( N - 3 8 6 ) $
6 ) L i b b y E c o n o m i c A n a l y s i s ( N - 064) $
7 ) L i b b y A s b e s t o s P m j - E x p o n P l a n t ( N - 4 2 3 ) $
8 ) U i b b y A s b e s t o s P r o j - R e m o v a l s ( N - 0 7 9 ) $
9 ) A s b e s t o s S a m p l i n g / S u e A s s e s s m e n t s ( N - 1 3 1 ) $
1 0 ) H a z a r d R a n k i n g S y s t e m D o c u m e n t a t i o n ( N - 1 3 5 ) S
1 1 ) I n t e r m o u n l a i n I n s u l a t i o n . S L C . U t a h ( N - 0 9 7 ) $
1 2 ) R o b i n s o n I n s u l a t i o n . M t n o i . N I H N - 0 9 4 ) S
1 3 ) W e s t e r n M m e i a l s , Denver. C O ( N - 088) $
l 4 ) P a b l o T i r e F u e J
1 5 ) G t e a l F a l l s M T I n s u l a t i o n S u e ( N - 1 7 7 ) $
1 6 ) L i b b y L i t i g a t i o n S u p p o r t ( N - 1 9 2 ) $
1 7 ) R e m e d i a l l i n e s l i g a l i n n ( N - 2 1 1 ) S

T o t a l K P A F u n d s A u t h o r i z e d S
CVvtt Incurred

P l a n n e d
6.110.500

1 3 2 . 9 1 2
1 5.000

9.875.000
17.088
5.000

821.000
35.269.800

20.000
38.200
20.000

340.000
200.000

60.000
30.000

1.000.000
53.954,500

C u m u l a t i v e
D e s c r i p t i o n C o m m i t t e d C o s t s
I'ttlpe Engineering:

V o l p e l .aboi $
Overhead $

V o l p e A d m i n S u p p o M S
V o l p e T r a v e l $

Subtotal- 1 'ntpe Engineering I
Contracts:

M a i c o r S
K I I I I S

M W I I $
I . M S M i d d l e S c h o o l / N e w C o n t i a c t o i N i g h S c h o o l $

T o p s o i l / F i l l / R i p R a p $
C r o o k s h a n k S
R e l o c a t i o n s S

S e c u r i t y C i u a r d S e r v i c e s $
ECC J

COM J
Xuhtiitul-Ciintracis f

Equip/Supplies/Othcr: f
t-'ulpe 6'it/l f . f . 9°o "/ CtrnrracHj 5

517 .268
345.733
101.244
150.074

/ , 114,319

14.713.477
959.876
2 6 8 . 2 1 4
487.850

1.849,998
8.985

92.105
153.093

1 . 9 3 1 . 8 8 4
6.176.382

26,642,064

56,200
97/1,1 Jl

C u r r e n t M o n t h

S
S
S
S$
S$
S
S
S$
S
S
S
S
S
SS

P l a n n e d
6.110.500

1 3 2 . 9 1 2
15,000

9,875.000
17.088
5.000

821.000
35,269,800

20,000
38.200
20.000

340.000
200.000

60,000
30.000

1.000,000
53,954,500

C u m u l a t i v e
A c c r u e d C o s t s C u r r e n t M o n t h

T O T A I . C O S T

T O T A L A V A I I . A H I . K . H ' M I S

S
S
S
S
i
S
S$
S
S
S
S
S
J
JI
tI
S
$

517 .268
345.733
101.244
150.074

I.II4.M9

14.713.477
959.876
2 6 8 . 2 1 4
487.850

1.849,998
8.985

92.105
153.093

1 . 9 3 1 . 8 8 4
6.176.382

26,642,064

56.HM
97XJ4I

28,790,724

6.479,076

S
%
S
S
S

J$
S
S
S
S
S
S$
SJ
IJ$

33 ,472
22.426
.

27.812
S3.7IO

362.850
-

3 1 . 5 5 0
-
-

( 1 1 . 0 0 0 )
310,400

1,560
15,002

483,672 B

A - B

S
$
S
S
J

t
S
S
S
S
S
S
S
S
St
ti
S
S

517.268 J
345.733 S

96 .114 S
124,305 J

;.««.«« J
14.199,598 !

544,814 $
13,787 J

$
1 , 3 8 5 . 5 2 5 $

8.985 $
58.596 J

148.528 S
1,899 ,527 $
4,754.074 S

23,413,432 J

4K.S69 i
952, 725 i

25,498,147 $

9,771,653

33.472
22.426
15.065

4,695
75, 65 f
.

13,787
-
-

2.375
-

200.108
216,270

1,560
45,516

339,004



9 ) A s b e s t o s S a m p l i n g / S i t e A s s e s s m e n t s ( N 1 3 1 )
F i n a n c i a l S u m m a r y

A I 5 / 3 1 / 0 2

Funds Authorized
1 ) S l o c k t o n Removal A c t i o n ( N - 3 2 9 )

2 ) A s p e n Park S o l v e n t s ( N - 3 3 2 a n d N - 2 1 5 )
3 ) Counter-Terror i sm Work P l a n ( N - 350)
4 ) L i b b y A s b e s t o s P r o j A s s e s s m e n t ( N - 4 2 8 )
5 ) Lockwood S o l v e n t s ( N - 3 8 6 )
6 ) L i b b y Economic A n a l y s i s ( N - 064)
7 ) L i b b y A s b e s t o s P r o j - K x p o r t P l a n t ( N - 4 2 3 )
8 ) L i b b y A s b e s t o s P r o j • R e m o v a l s ( N - 0 7 9 )

1 0 ) l l a z a t d R a n k i n g S y s t e m D o c u m e n t a t i o n ( N - 1 3 5 )
1 1 ) I n t e r m o u n t a i n I n s u l a t i o n . S l . C . U t a h ( N - 097)
1 2 ) R o b i n s o n I n s u l a t i o n . M m o l . N 1 ) ( N - 0 9 4 )
1 3 ) W e s t e r n M i n e r a l s . Denver. C O I N - O S 8 /
1 4 ) P a b l o T i t e K i r c
I S ) G r e a t F a l l s M T I n s u l a t i o n S u e ( N - 1 7 7 )
1 6 ) L i b b y L i t i g a t i o n S u p p o n ( N - 1 9 2 )
1 7 ) R e m e d i a l I n v e s t i g a t i o n ( N - 2 1 1 )

T o t a l E P A F u n d s A u t h o r i s e d
Coxts Incurred

D e s c r i p t i o n
Vutpc Engineering:

V o l p c Labor
Overhead

V o l p e T r a v e l
Suototul-l'nlrif Engineering

Contracts;
MuhliHul-Ct'ntracIs

Etfu in/Suri[tliexS()th er:
l-'u/pe <;&A ().<>°.i of Commas)

T O T A L C O S T

T O T A L A V A I L A B L E K l ' M U S

S
S$s$s$$sssss$s$ss

s$s
i
$I
iss
s

P l a n n e d
6 . 1 1 0 , 5 0 0

1 3 2 . 9 1 2
15,000

9.875.000
17.088
5.000

821.000
35,269.800

20.000
38.200
20.000

340.0»0
200.000

60,000
30.000

1.000.000
S3.954.500

C u m u l a t i v e
C o m m i t t e d C o s t s

776 $
520 $

$
1,296 i

J
J

62i> i
22 t

1 ,937 $

1 8.063

Ssss$sss
A S$

$ss$s$ss

P l a n n e d
6,110.500

1 3 2 . 9 1 2
15,000

9,875.000
17.088
. 5.000

821.000
35.269,800

20,000
.18200
20.000

340.000
200.000

60.000
30.000

1.000.000
53.954,500

C u m u l a t i v e
C u r r e n t M o n t h A c c r u e d C o s t s C u r r e n t M o n t h

$
$
$
J

$
J

J
I

B S
A-B S

776 $
520 $

$
1,296 S

S
J

6211 J
22 J

1,937 S

18,063



1 0 ) L i b b y H a z a r d R a n k i n g S y s t e m D o c u m r n l a l i o n ( N - 1 3 5 )
F i n a n c i a l S u m m a r y

A t 5 / 3 1 / 0 2

Funds A uthtirJLed
1 ) S t o c k t o n Removal A c t i o n ( N - 3 2 9 )
2 ) A s p e n Park S o l v e n i s ( N - 3 3 2 a n d N - 2 1 5 )
3 ) C o u n t e r - T e r r o r i s m W o r k P l a n ( N - 3 5 0 )
4 ) L i b b y A s b e s t o s P r o j A s s e s s m e n t ( N - 4 2 8 )
5 ) Lockwood S o l v e n i s ( N - 3 8 6 )
6 ) L i b b y Economic A n a l y s i s ( N - 064)
7 ) L i b b y A s b e s t o s P r o j - E x p o r t P l a i n ( N - 4 2 3 )
8 ) L i b b y A s b e s t o s P r o j - R e m o v a l s ( N : 079)
9 ) A s b e s t o s S a m p l i n g / S i t e A s s e s s m e n t s ( N - 1 3 1 )
1 0 ) H a z a r d R a n k i n g S y s t e m D o c u m e n t a t i o n ( N - 1 3 5 )
1 1 ) I n t e l - m o u n t a i n I n s u l a t i o n . S L C . U t a h ( N - 097)
1 2 ) R o b i n s o n I n s u l a t i o n . M i n o l . N D ( N - 0 9 4 )
1 3 ) W e s t e r n M i n e r a l s . Denver. C O ( N - 0 8 8 )
1 4 ) P a b l o T i r e F i r e
1 5 ) G r e a t F a l l s M T I n s u l a t i o n S i t e ( N - 1 7 7 )
1 6 ) L i b b y L i t i g a t i o n S u p p o r t ( N - 1 9 2 )
1 7 ) R e m e d i a l I n v e s t i g a l i o n ( N - 2 1 1 )

O ' . t f . y Incurred

D e s c r i p t i o n
V'nlpe Engineering:

1 5 )

j s A u t h o r i z e d

V o l p e L a b o i
Overhead

V o l p c T i n v c l

S
S
Sssss$sss$ssss$s

s$s

P l a n n e d
6 , 1 1 0 . 5 0 0

1 3 2 . 9 1 2
15.000

9.875.000
17.088
5.000

821.000
35.269.800

20.000
38,200
20.000

340.000
200,000

60,000
30.000

1,000.000
53.954,500

C u m u l a t i v e
C o m m i t t e d C o s t s

2 3 1
155
-

C u r r e n t M o n t h

-S$ssss$'sss$sssssss

P l a n n e d
6.110,500

1 3 2 . 9 1 2
15.000

9.875.000
17.088
5.000

821.000
35.269,800

20,000
38,200
20.000

340.000
200.000

60.000
30.000

1 .000.000
53,954,500

C u m u l a t i v e
A c c r u e d C o s t ! C u r r e n t M o n t h

Subtotal- V'tilpe Engineering f
Canfracts:

Xubfoful-C'nntracts S

e G&A (3.9% of Contracts)
T O T A L C O S T S

T O T A L A V A I I . A B I . K F I W D S $

S
$
SI
s
I
II
s
s

231 $
155 $

$
.186 J

29.000 $
29.IWH 5

S
1,025 t

30.410 S
7,790

$
S
$
J
$
J
J
J

B $

A-B $

231 J
155 S

J
)H6 1

26.739 $
26.739 J

J
I,02S J

2 8 . I S O S

10.050

-

( 8 6 )
(*V
.
-
( 8 6 )



1 1 ) I n t e l - m o u n t a i n I n s u l a t i o n , S L C , U t a h ( N - 097)
F i n a n c i a l S u m m a r y

A t 5 / 3 1 / 0 2

Funds Authorized
1) S t o c k r o n Removal A c t i o n (N- 3 2 9 )
2 ) A s p e n Park S o l v e n t s ( N - 3 3 2 a n d N - 2 1 5 )
3 ) C o u n t e r - T e r r o r i s m W o r k P l a n ( N - 3 5 0 )
4 ) L i b b y A s b e s t o s P r o j A s s e s s m e n t ( N - 4 2 8 )
5 ) Lockwood S o l v e n t s ( N - 3 8 6 )
6 ) L i b b y K c o u o r n i c A n a l y s i s ( N - 064)
7 ) L i b b y A s b e s t o s P r o i - i i \ p o n P l a n t ( N - 4 2 3 )
8 ) l . i b b y A s b e s t o s P r o j - R e m o v a l s ( N - 07<>|
9 ) A s b e s t o s S a m p l i n g / S i t e A s s e s
1 0 ) H a z a r d R a n k i n g S y s t e m D o
1 1 ) I n t e l - m o u n t a i n I n s u l a t i o n ,
1 2 ) Robinson I n s u l a t i o n . M i n o t .
1 3 ) W e s t e r n M i n e r a l s . Denve i . C O I N - 0 8 8 )
1 4 ) P a b l o T i r e P u e
1 5 ) G r e a t F a l l s M T I n s u l a t i o n S i t e ( N - P 7 )
1 6 ) L i b b y L i t i g a t i o n S u p p o r t ( N - 1 9
1 7 ) R e m e d i a l I n v e s t i g a t i o n ( N - 2

C V ' . v r . v Incurred

D e s c r i p t i o n
l-'t>lne Engineering:

Contracts:

! 9 )
d N - 2 1 5 )
- J - 3 5 0 )
l ( N - 4 2 8 )

M )
a n t ( N - 4 2 3 )
( N - 0 7 9 |

l e m s I N - 1 3 1 )
n c n t a t i o n ( N - 1 3 5 )
C , U t a h ( S - 097)

> ( N - 0 < ) 4 ) '
( N - 0 8 8 )

( N - 1 1 7 )
9 2 )

)
T n l a l K P A F u n d s A u t h o r i z e d

V o l p e L a b o r
Overhead

V o l p c T r a v e l
\uhtnfal-\ 'olpe Engineering

C U M
Subtotal-Contracts

S
S
S
S
S$
S
S$
S
S
S
Sf
S
Sf
S

$$
S
*
Si

P l a n n e d
6.110.500

1 3 2 . 9 1 2
15,000

9.875.000
17.088
5.000

821.000
35.269.SOO

20.000
38.200
20,000

340.000
200.000

60.000
30.000

1.000.000
53.954,500

C u m u l a t i v e
C o m m i t t e d C o s t s

1 . 9 1 3
1 . 2 8 2

723
.',9,9

5.249
S.249

C u r r e n t M o n t h

S
$
S
S$
S$
S
S
S
S
S
SI
S
S
S
S

P l a n n e d
6,110.500

1 3 2 . 9 1 2
1 5.000

9,875.000
17.088
5.000

821.000
35.269.800

20.000
38,200
20,000

340.000
200.000

60.000
30,000

1.000.000
53,954,500

A c c r u e j L C o s t g C u r r e n t M o n t h

Fyu ip/Suppliex/( tther:
I'nlfie C&A (1.9°.!, ,if Cnn

T O T A L C O S T $

T O T A L A V A I L A B L E K I I N D S $

$$
Sf
Si
Ii$
S

1 . 9 1 3
1 . 2 8 2

723
. f , 9 / 9

5.249
f,249

_
US

9,353
10,647

$
S
S
S
S
S

i
SS

$$$i
$
S
I
S

B S
A-B S

1 , 9 1 3 $
1.282 $

723 $
3,919 t

5,249 J
S.249 1

S
I/IS I

9,353 S
10,647



1 2 ) Rob in son I n s u l a t i o n , M i n o l . N D ( N - 094)
F i n a n c i a l S u m m a r y

A I 5 / 3 1 / 0 2

Funds A uthftriLctl
1 ) S t o c k t o n Removal A c t i o n ( N - 3 2 9 )
2 ) A s p e n Park S o l v e n t s ( N - 3 3 2 a n d N - 2 1 5 )
3 ) C o u n t e r - T e r r o r i s m W o t k P l a n ( N - 3 5 0 )
4 ) L i b b y A s b e s t o s P r o j A s s e s s m e n t ( N - 4 2 8 )
5 ) Lockwood S o l v e n t s ( N - 3 8 6 )
6 ) L i b b y Economic A n a l y s i s ( N - 064)
7 ) L i b b y A s b e s t o s P r o j - F x p o i l P l a n t ( N - 4 2 3 )
8 ) L i b b y A s b e s t o s P r o j - R e m o v a l s ( N - 079)
9 ) A s b e s t o s S a m p l i n g / S i t e A s s e s s m e n t s ( N - 1 3 1 )
1 0 ) H a z a r d R a n k i n g S y s t e m D o c u m e n t a t i o n ( N - 1 3 5 )
1 1 ) I n t e r m o u n l a i n I n s u l a t i o n . S L C . U t a h ( N - 0 9 7 )
1 2 ) Robinson I n s u l a t i o n , M i n o t , N l ) ( N - 094)
1 3 ) W e s t e r n M i n e r a l s . Denver. C O ( N - 088)
! 4 ) P a b l o T i r e F i r e
1 5 ) G r e a t F a l l s M T I n s u l a t i o n S i t e ( N - 1 7 7 )
1 6 ) L i b b y L i t i g a t i o n S u p p o r t ( N - 1 9 2 )
1 7 ) R e m e d i a l I n v e s t i g a t i o n ( N - 2 1 1 )

T o t a l F . P A F u n d s A u t h o r i z e d
Cnsts Incurred

D e s c r i p t i o n
Vntpe Engineering:

V o l p c L a b o r
Overhead

V o l p e T r a v e l
Subtotal- Vulpe Engineering

Contracts:
C O M

Suhttilul-Ctintract*

Eyuipfiiuppliex/Other:
Vulpe G&A (}.<>•/. af Contracts)

T O T A L C O S T

T O T A L A V A I L A B L E F U N D S

S
Ss$ss$sssssssvsss

$$$J
$i
iI
s
s

P l a n n e d
6 ,110 ,500

1 3 2 , 9 1 2
15.000

9,875,000
17,088
5,000

821,000
35.269.800

20.000
38,200
20,000

340,000
200,000

60,000
30,000

1 .000,000
53,954,500

C u m u l a t i v e
C o m m i t t e d C o s t s

J 8,894 J
12,663 S
7,432 S

38.990 i

177,446 $
/ 77.4 J6 t

J
6,593 I

223,029 $
1 1 6 , 9 7 1

S$ssssssss
$

A $
$
t
Siss

C u r r e n t M o n t h

2.548 $
1.707 $
1.621 S

S.S77 t
-

11.000 S
11,000 S

i
429 S

17,306 B S

A-B S

P l a n n e d
6.110.500

1 3 2 . 9 1 2
15,000

9,875,000
17,088

5,000
821.000

35.269.800
20.000
38,200
20.000

340,000
200.000

-
60.000
30,000

1 .000,000
53,954,500

C u m u l a t i v e
A c c r u e d C o s t s

18,894
12,663
5,847

37.404

104,935
I'M, 9.) S

.
6,593

148,933
191,067

C u r r e n t M o n t h

$ 2.548
$ 1.707
J 1,326
J S.582

S 6.660
1 6,660

S
J 2,379
S 14,621



1 3 ) W e s t e r n M i n e r a l s , Denver , C O ( M - 088)
F i n a n c i a l S u m m a r y

A t 5 / 3 1 / 0 2

Funds Authorized
1 ) S t o c k t o n Removal A c t i o n ( N - 3 2 9 )
2 ) A s p e n P a r k S o l v e n t s ( N - 3 3 2 a n d N - 2 1 5 )
3 ) C o u n t e r - T e r r o r i s m W o r k P l a n ( N - 3 5 0 )
4 ) L i b b y A s b e s t o s Proj A s s e s s m e n t ( N - 4 2 8 )
5 ) Lockwood S o l v e n t s ( N - 3 8 6 )
6 ) L i b b y Economi c A n a l y s i s ( N - 064)
7 ) L i b b y A s b e s t o s P r o j - E x p o r t P l a n t ( N - 4 2 3 )
8 ) L i b b y A s b e s t o s P r o j - R e m o v a l s ( N - 0 7 9 )
9 ) A s b c s l o s S a m p l i n g / S i t e A s s e s s m e n t s ( N - 1 3 1 )
1 0 ) H a z a r d R a n k i n g S y s t e m D o c u m e n t a t i o n ( N - 1 3 5 )
1 1 ) I n t e r m o u n t a i n I n s u l a t i o n . S L C . U t a h ( N - 0 9 7 )
1 2 ) R o b i n s o n I n s u l a t i o n . M i n o l . M l ) ( N - 0 9 4 )
1 3 ) W e s t e r n M i n e r a l s , Denver. C O ( N - 088)
1 4 ) P a b l o T i r e F i t c
1 5 ) G r e a t F a l l s M T I n s u l a l i o n S i t e ( N - 1 7 7 )
1 6 ) L i b b y L i t i g a t i o n S u p p o r t ( N - 1 9 2 )
1 7 ) R e m e d i a l I n v e s t i g a t i o n ( N - 2 1 1 )

T o t a l F . P A F u n d s A u t h o r i s e d S
L'nstx Incurred

\'nlpe Engineering:

S
S
S
S
S$
S$$
S$
S
S$
S
S
S
S

(

P l a n n e d
6.110.500

1 3 2 , 9 1 2
15.000

9.875.000
17,088
5.000

821.000
35.269.800

20000
1 8 . 2 ( 1 0
20.000

340.000
200,000

60.000
30.000

1.000.000
53.954.500

C u m u l a t i v e
' o m m i t l e d C o s t s C u r r e n t M o n t h

ij u ift/Suppltes/Dth cr:
9"£ «/ C<'tifrtn-t\)

V o l p e Labor $
Overhead $

V o l p e T r a v e l $
Subltilal-l'iilpe Engineering J

C U M $
.\uhrtital-Cor.trin-t\- J

S
S

T O T A L C O S T S

T O T A L A V A I L A B L E F l I N D S S '

19.707
13.207

1.705
34.619

1 1 7,096
117,1196

1.441
4,207

157,370
42,630

S
S
S
S

S
S

fi
S

( 3 4 2 )
( 2 2 9 )

(571)

16)

(408) B

A - l

S
S
S
S
S
S
S$
S
S
S$
S$
S
S$
S

S
S
S
I
SI
I
S
$
S

P l a n n e d
6.110,500

1 3 2 . 9 1 2
15.000

9,875,000
17,088
5.000

821.000
35.269,800

20.000
38.200
20.000

340.000
200,000

60.000
30.000

1.000.000
53,954,500

C u m u l a t i v e
A c c r u e d C o s t s

19,707
13.207

1,705
34,619

114.596
114,596

l,44i
4,207

154,870

45,130

C u r r e n t M o n t h

J ( 3 4 2 )
S ( 2 2 9 )
J
I (571)

$ ( 9 1 2 )
S (912)

t 163
S
$ ( 1 , 3 1 9 )



1 5 ) G r e a t F a l l s M T I n s u l a t i o n S i t e ( N - 1 7 7 )
F i n a n c i a l S u m m a r y

A t 5 / 3 1 / 0 2

Funds Authorized
1 ) S t o c k t o n Removal A c t i o n ( N - 3 2 9 )

2 ) A s p e n Park S o l v e n t s ( N - 3 3 2 a n d N - 2 1 5 )
3 ) C o u n t e r - T e r r o r i s m W o r k P l a n ( N - 3 5 0 )
4 ) L i b b y A s b e s t o s P r o j Ass e s smen t ( N - 4 2 8 )
5 ) Lockwood S o l v e n t s ( N - 3 8 6 )
6 ) L i b b y Economic A n a l y s i s ( N - 064)
7 ) L i b b y A s b e s t o s P c o j - R x p o n P l a n t ( N - 4 2 3 )
8 ) L i b b y A s b e s t o s P r o j - R e m o v a l s ( N - 079)
9 ) A s b e s t o s S a m p l i n g / S i t e A s s e s s m e n t s ( N -
1 0 ) H a z a r d R a n k i n g S y s t e m D o c u m e n t a t i o n
I I ) I n l e r m o u n t a i n I n s u l a t i o n . S l . C . U l a t i ( N -
1 7 ) R o b i n s o n I n s u l a t i o n . M i n o l . N D ( N - 094)
1 3 ) W e s t e r n M i n e r a l s . Denver. C O ( N - 0 8 S )
1 4 ) P a b l o T i r e T i r e
1 5 ) Great F a l l s M T I n s u l a t i o n S i t e ( N - 1 7 7 )
1 6 ) L i b b y L i t i g a t i o n S u p p o r t ( N - 1 9 2 )
1 7 ) R e m e d i a l I n v e s t i g a t i o n ( N - 2 I 1 )

Cuxts Incurred

I'ulpe Engineering:

Contracts:

Valfie (i&A (3 9°'. of t'anlracH)

Z 9 )
d N - 2 1 5 )
M - 3 5 0 )
l ( N - 4 2 8 )
6 4 )
l a n K N - 4 2 3 )

( N - 0 7 9 )
i e n t s ( N - 1 3 1 )
n e n t a t i o n ( N - 1 . 1 5 )

U t a h ( N - 097)
D ( N - 0 9 4 )
' ( N - 0 8 S )

l e ( N - 1 7 7 )
9 2 )
1 )

T o t a l K I ' A F u n d s A u t h o r i z e d

V o l p c L a b o r
Overhead

V c i l p c T r a v e l
Xuhliitat- Vttlpe Engineering

C O M
\utititrut-Cunlr in:t\

T O T A L C O S T
I O T A I . A V A I I . A H I . F . F U N D S

S
Ssss$sss
$sss$ssss

sssI
$
I
5I
s
s

P l a n n e d
6.110.500

1 3 2 . 9 1 2
15.000

9,875,000
17,088
5.000

R2 1.000
35.269.800

2(1.000
3R.200
20.000

340,000
200.000

60,000
30.000

1.000.000
53.954,500

C u m u l a t i v e
C o m m i t t e d C o s t s

693 S
464 S
222 S

1,379 J

30.000 S
311,01111 J

I
1,1711 S

32,549 $

27,451

$
S
Sssss$ss
4$ss

A S
S
S
S

C u r r e n t M o n t h

( 1 4 2 ) $
( 9 5 ) J

$r;j<y i
$s
JJ

(236) B S

A-B S

P l a n n e d
6.110.500

1 3 2 , 9 1 2
1 5.000

9,875.000
17.088

• 5.000
821.000

35.269.800
20.000
38.200
20.000

340.000
200.000

60,000
30,000

1,000.000
53,954,500

C u m u l a t i v e
A c c r u e d C o s t s

693
464
222

1,379

1 3 , 1 7 9
1), 179

1,170
15,728
44,272

C u r r e n t M o n t h

J ( 1 4 2 )
$ ( 9 5 )
$
I (2)6)

$ 6 , 1 9 5
J 6,195

I
J
S 5,959



1 6 ) L i b b y L i t i g a t i o n S u p p o r t ( N - 1 9 2 )
F i n a n c i a l S u m m a r y

A t 5 / 3 1 / 0 2

Funds Authorized
1 ) S t o c k t o n Removal A c t i o n ( N - 3 2 9 )
2 ) A s p e n Park S o l v e n t s ( N - 3 3 2 a n d N - 2 1 5 )
3 ) C o u n t e r - T e r r o r i s m W o r k P l a n ( N - 3 5 0 )
4 ) L i b b y A s b e s t o s P r o j A s s e s s m e n t ( N - 4 2 8 )
5 ) Lockwood S o l v e n t s ( N - 3 8 6 )
6 ) L i b b y Economic A n a l y s i s ( N - 064)
7 ) L i b b y A s b e s t o s P r o j - E x p o r t P l a n t
8 ) L i b b y A s b e s t o s P r o j - R e m o v a l s ( N - 079)
9 ) A s b e s t o s S a m p l i n g / S i t e A s s e s s m e n t s ( N -
1 0 ) H a z a r d R a n k i n g S y s t e m D o c u m e n t a t i o n
1 1 ) I n t e r m o u n t a i n I n s u l a l i o n . S L C . U t a h ( N -
1 2 ) R o b i n s o n I n s u l a t i o n . M i n o l . N D ( N - 0 9 4 )
1 3 ) W e s t e r n M i n e r a l s . Denver. C O ( N - 0 8 8 )
1 4 ) P a b l o T i r e F i r e
1 5 ) G r e a t F a l l s M T I n s u l a l i o n S i t e ( N - 1 7 7 )
1 6 ) L i b b y L i t i g a t i o n S u p p o r t ( N - 1 9 2 )
1 7 ) R e m e d i a l I n v e s t i g a t i o n ( N - 2 1 1 )

O ' . y f v Incurred

\'ulpc Engineering:

r'tfu ip/Sufiplies/tftn er .-
I'nlfic C&A (3.9'.L afOmlracIs)

2 9 )
i d N - 2 1 5 )
N - 3 5 0 )
U N - 4 2 8 )
6 4 )
l a m ( N - 4 2 3 )
i ( N - 0 7 9 )
n e n t s ( N - 1 3 1 )
n e n l a l i o n ( N - 1 3 5 )
. U t a h ( N - 097)
D ( N - 0 9 4 )
M N - 0 8 8 )

( N - 1 7 7 )
1 9 2 )

1 )
T o t a l K P A F u n d s A u t h o r i z e d

V o l p c L a b o r
Overhead

V o l p e A d m i n S u p p o r t
V o l p e T r a v e l

Subtotal-} 'olpc Engineering

C D M
Suhtittal-Ciinrriicrf

T O T A L C O S T
T O T A L A V A I L A B L E F U N D S

S$$s$sssssssss$s$s

s$$$t
s
i
si
s
s

P l a n n e d
6 ,110.500

1 3 2 . 9 1 2
15.000

9.875.000
17,088
5.000

821.000
35.269.800

20.000
38.200
20.000

340.000
200.000

60.000
30,000

1 .000.000
53,954,500

C u m u l a t i v e
C o m m i t t e d C o s t s

1 3 . 9 5 1 $
9.347 $
9,343 $

$
32,MI> J

$
I

US J
.16S t

33,093 $

( 3 , 0 9 3 )

Ss$ss. $s$ssssss
A Ssss

Current M o n t h

1.358 $
910 J

J
S

2,26S ]
*
$

t
J

2,268 B S
A-B S

P l a n n e d
6.110.500

1 3 2 . 9 1 2
15.000

9.875.000
17,088
5.000

821.000
35.269,800

20,000
38.200
20.000

340.000
200.000

60.000
30,000

1.000.000
53,954,500

C u m u l a t i v e
Accrued Cos t s

1 3 , 9 5 1 $
9,347 $
9.310 $

$
.12,607 S

S
J

«.i J
.166 5

33,058 J
( 3 , 0 5 8 )

Current M o n t h

1 .358
910

2,2611

•

.
2,268



1 7 ) R e m e d i a l I n v e s t i g a t i o n ( N - 2 1 1 )
F i n a n c i a l S u m m a r y

A t 5 / 3 1 / 0 2

Funik Authorized
1 ) S t o c k t o n Removal A c t i o n ( N - 3 2 9 )

2 ) A s p e n Park S o l v e n t s ( N - 3 3 2 a n d N - 2 1 5 )
3 ) C o u n t e r - T e r r o r i s m W o r k P l a n ( N - 3 5 0 )
4 ) L i b b y A s b e s t o s Pro] A s s e s s m e n t ( N - 4 2 8 )
5 ) l .ockwood S o l v e n t s ( N - 3 8 6 )
6 ) L i b b y Economic A n a l y s i s ( N - 0 6 4 )
7 ) L i b b y A s b e s t o s P r o j - report P l a n t ( N - 4 2 3 )
8 ) L i b b y A s b e s t o s P r o j - R e m o v a l s ( N - 0 7 9 )
9 ) A s b e s t o s S a m p l i n g / S i t e A s s e s
1 0 ) H a z a r d R a n k i n g S y s l e m D o c
I t ) I n t e r m o u n t a i n I n s u l a t i o n . S l .
1 2 ) R o b i n s o n I n s u l a t i o n . M m o l .
1 3 ) W e s t e r n M i n e r a l s . Denver. C O ( N - 0 8 8 )
1 4 ) P a b l o T i r e F i r e
1 5 ) G r e a t F a l l s M T I n s u l a t i o n S u e ( N - 1 7 7 )
1 6 ) L i b b y L i t i g a t i o n S u p p o r t ( N - 1 9 2 )
1 7 ) R e m e d i a l I n v e s t i g a t i o n ( N - 2 1 1 )

t'ostx Incurred

Volpe Engineering:

! 9 )
d N - 2 1 5 )
• J - 3 5 0 )
l ( N - 4 2 8 )
M l
l a n t ( N - 4 2 3 )

( N - 0 7 9 )
i c n t s I N - 1 3 1 )
n e n t a l i o n ( N - 1 3 5 )

U t a l i ( N - . 0 9 7 )
I ) ( N - 0 ° 4 )
I ( N - 0 8 8 )

( N - 1 7 7 )
9 2 )
I I )

T o t a l F . P A F u n d ] A u t h o r i z e d

V o l p e L a b o r
Overhead

V o l p e A d m i n S u p p o i t
V o l p e T r a v e l

S$$sss$sssssssssss

ss$$

P l a n n e d
6 .110 ,500

1 3 2 . 9 1 2
15.000

9.875,000
17,088
5.000

821.000
35.269.800

20,000
38.200
20.000

340.0CO
200.000

60.000
30.000

1 ,000.000
53.954,500

C u m u l a t i v e
C o m m i t t e d C o s t s

3 1 7
2 1 3
-

C u rrc n t_M.Q n lh

Citntracls:

Equip/Supplia/Othcr:
I'olpc <i&A (3.9*i nf Cuntractx)

Subtotal- Volpc Engineering J

C U M S
\uhii>ial-Contrac-t.<i J

T O T A L C O S T S
T O T A L A V A I L A B L E F U N D S $

ss$$I
s
I
IJ
s
s

.117 $
213 $

$
$

5. Ill S

500.000 S
5110,0011 t

i
19,500 J

520.030 $

479,970

-
-

500.000
500,000

,
19,500

519,500 B

A - i

P l a n n e d
6.110.500

1 3 2 . 9 1 2
15.000

9.875.000
17.088
5.000

821.000
35.269,800

20.000
38.200
20.000

340.000
200,000

60,000
30.000

1,000,000
53,954,500

C u m u l a t i v e
A c c r u e d C o s t s C u r r e n t M o n t h

317 S
213 $

$
S

530 i

530 S
999,470



P L A N S , A D V A N C E S a n d E X P E N D I T U R E S S U M M A R Y
V o l p e I A G S D W 6 9 9 5 3 7 9 2 - 0 1

P L A N S - W A F H I S T O R Y

at 5 / 3 1 / 0 2
T O T A L W A F s

D A T E W A F N o . 1
S t o c k t o n

Removal A c t i o n

$ 6,110,500

W A F N o . 2
A s p e n Park

S o l v e n t s
S o l v e n t s

$ 132.912

W A F N o , 3
C o u n t e r

Terror i sm
W P

$ 15,000

W A F N o . 4
L i b b y A s b e s t o s

P r o j e c t
Assessment

$ 9,875.000

W A F N o . 5
Lockwood

S o l v e n t s

$ 17.088

W A F N o . 6
L i b b y

Economic
A n a l y s i s

$ 5,000

W A F N o . 7
L i b b y A s b e s t o s
P r o j e c t - E x p o r t

P l a n t

$ 821,000

W A F N o 8
L i b b y A s b e s t o s

P r o j - Removals

5 35,269,800

W A F N o ' . 9
Asbes to s

S a m p l i n g / S i t e
Asse s sment s

, '
1

$ 20,000

WAF No. 1 0
H a z a r d

Ranking S y s t e m
D o c u m e n t a t i o n

$ 38,200

W A F N o 1 1
I n t e r mountain

I n s u l a t i o n
S L C , U t a h

$ 20.000

W A F N o . 1 2
Robinson
I n s u l a t i o n
M m o t . N D

$ 340,000

W A F N o 1 3
W e s t e r n
M i n e r a l s

Denver, CO

$ 200,000

W A F 1 4
P a b l o T i r e F i r e

$

W A F 1 5
Great F a l l s M T

I n s u l a t i o n S i t e

$ 60,000

W A F 1 6
L i b b y L i t i g a t i o n

S u p p o r t

$ 30,000

W A F 1 7
R e m e d i a l

I n v e s t i g a t i o n

$ 1,000,000

T O T A L

S
$ 53,954,500

[ B A L A N C E F O R W A F S ~ 2.724,500 |
C O M M I T M E N T S

at 5 / 3 1 / 0 2
V o l p e Engineering
C o n t r a c t s
E q u i p / s u p p l i e s
G & A
T O T A L C O M M I T M E N T S
C U R R E N T M O N T H C O M M I T M E N T S
Balance to Commi t (WAFS less c o m m i t m e n t s )

S l o c k t o n
Removal A c t i o n

N x 3 2 9
$ 418,998
$ 5,450,404
$ 31,768
$ 209.320
$ 6,110,490
$
$ 10

A s p e n Park
S o l v e n t s
S o l v e n t s

N x 3 3 2 ; x 2 1 5
$ 5,039
$ 88,975
$
$ 3,470
$ 97,484

$
$ 35,428

C o u n t e r
Terror i sm

W P
N x 3 5 0

$ 1,315
$
$
$
S 1,315
S
$ 13,685

L i b b y A s b e s t o s
P r o j e c t

Asse s sment
N x 4 2 8

$ 1,504,062
$ 6,934,055
$ 146,977
$ 267.936
$ 8,853,030
$ 104,343

$ 1,021,970

Lockwood
S o l v e n t s

N x 3 8 6
$ 3,175
$ 13,208
$ 27
$ 492
$ 16.903

$
S 185

L i b b y
Economic

A n a l y s i s
Nx064

$ 3,207
$
$
$
$ 3,207

S
$ 1,793

L i b b y Asbe s t o s
P r o j e c t - Export

P l a n t
N X 4 2 3

$ 27.517
$ 663.918
$ 8.932
$ 24.706
$ 725,073
$ 33
$ 95,927

L i b b y A s b e s t o s
Pto j - Removals

Nx079
$ 1 . 1 1 4 . 3 1 9
S 26,642.064
$ 56,200
$ 978,141
$ 28,790,724

$ 463,672

$ 6,479,076

Asbes to s
S a m p l i n g / S i t e
Asse s sment s

N x 1 3 1
$ 1,296
$
$ 620
$ 22
$ 1,937

$
$ 18,003

Hazard
Ranking S y s t e m

D o c u m e n t a t i o n
NX 135

$ 386
$ 29,000
$
$ 1,025
$ 30,410

$
$ 7,790

I n t e r mountain
I n s u l a t i o n

S L C , U t a h
Nx097

$ 3,919
$ 5,249
$
$ 185
$ 9,353

S
$ 10,647

Robinson
I n s u l a t i o n

M i n o t . N D
Nx094

$ 38.990
$ 177.446
$
$ 6,593
$ 223,029
S 17,306

$ 116 ,971

W e s t e r n
M i n e r a l s

Denver, CO
Nx088

$ 34,619
$ 117,096
$ 1,448
$ 4,207
$ 157,370

$ (408)

$ 42,630

P a b l o T i r e F i r e

$
$
$
$
$
$
$

Great Fal l s MT
I n s u l a t i o n S i t e

N x 1 7 7
$ 1,379
$ 30,000
$
$ 1.170
$ 32,549
S (236)

$ 27,451

L i b b y L i t i g a t i o n
S u p p o r t

NX 192
S 32,640
$
$ 85
$ 368
$ 33.093

$ 2.268

$ (3,093)

Remedia l
I n v e s t i g a t i o n

N x 2 1 1
$ 530
$ 500.000
$
$ 19,500
$ 520,030

$ 519,500

$ 479,970

T O T A L

$ 3 , 1 9 1 , 3 9 1
$ 40.651,416
$ 246.056
$ 1 , 5 1 7 , 1 3 5
S 45,605.997

$ 1.126,477

S 8,348.503

A D V A N C E S

at 5 / 3 1 / 0 2
Irw 03802348
I nv 03802564
I nv 03802635

I nv 03802740
Inv 03802893
Inv 03802935
Inv 038031 45
Inv 03803267
Inv 03803365
Inv 038034 09
Inv 03803435
Inv 03803460
Inv 03803494
Inv 03803550
Inv 03803571
March advance
Inv 03803997
Inv 03804053
Inv 03804065
Inv 03804117
Inv 038041 30
Inv 038041 61
Inv 038041 82
November advance
April advance
T O T A L A D V A N C E S

D A T E

0 2 / 1 9 / 1 9 9 9
0 5 / 2 6 / 1 9 9 9
0 6 / 2 2 / 1 9 9 9
08/26/1999
1 0 / 2 8 / 1 9 9 9
1 2 / 1 4 / 1 9 9 9
03/28/2000
05/23/2000
0 7 / 1 2 / 2 0 0 0
09/18/2000
09/22/2000
09/30/2000
1 1/22/2000
1 2 / 1 3 / 2 0 0 0
01/22/2001

March, 01
06/20/2001
07/19/2001
07/23/2001
08/24/2001
09/10/2001
0 9 / 1 1 / 2 0 0 1
09/21/2001

N o v e m b e r , 01
April, 02

W A F N o . 1
S l o c k t o n

Removal A c t i o n

$ 100,000
$ 200,000
$ 2.000,000
$ 910,000
$ 1 .000.000
$ 1.500.000
$ 108,000

$ 300,000

$ (15,000)

$ (64.500)

$ 6,038.500

W A F N O 2
As pen Park

S o l v e n t s
S o l v e n t s

$ 75,000

$ 25.000
$ 1 00,000

W A F N o . 3
C o u n t e r

Terror i sm
WP

$ 15,000

$ (10,000)

$ 5,000

W A F N o . 4
L i b b y Asbe s t o s

P r o j e c t
Asses sment

$ 392,000
$ 500,000
$ 500,000
$ 300,000

$ 200,000
$ 400,000
$ 485,000

$ 605,000

S 350,000
S 1 ,000,000

$ 1,200,000
$ 1.360,800
$ 7,292,800

W A F N o . 5
Lockwood

S o l v e n t s

$ (20,000)

$ (20,000)

W A F N o . 6
L i b b y

Economic
A n a l y s i s

$ (1.793)

$ ( 1 . 7 9 3 )

W A F N o . 7
L i b b y A s b e s t o s
P r o j e c t - E x p o r t

P l a n t

$ 100,000

$ 100,000
$ 50,000
$ 100,000

$ 150.000

$ 121.000
$ 621.000

W A F N o . 8
L i b b y A s b e s t o s
Proj - Removals

$ 308.000
$ 230.000
$ 1 .000.000
S 1.000.000
S 1 .000,000
S 546,793
$ 400,000j
$ 1 ,000,000
$ 350,000
$ 1 ,050,000
$ 2,100,000

$ 1,106,000
$ 3,500,000
S 7,374,500
$ 5,500,000
$ 26,465,293

W A F N o . 9
A s b e s t o s

S a m p l i n g / S i t e
Ass e s smen t s

$ 20,000

i

(

1

,

$ 20,000

W A F N o 1 0
Hazard

Ranking S y s t e m
D o c u m e n t a t i o n

$ 50,000

$ ( 1 1 . 8 0 0 )
$ 38.200

WAF No. 1 1
I n t e r m o u n t a i n

I n s u l a t i o n
S L C , U t a h

$ 5,000
$ 5,000

$ 10.000
$ 20,000

W A F N o . 1 2
Robinson
I n s u l a t i o n

M i n o t , N D

$ 5,000
$ 20,000

$ 125,000

$ 70,000
$ 220,000

WAF No 1 3
W e s t e r n
M i n e r a l s

Denver, CO

$ 5,000
$ 20,000

$ 125,000

$ 50.000
$ 200,000

WAF 14
P a b l o T i r e F i r e

$

W A F 1 5
Great Fall s MT

I n s u l a t i o n S i t e

$ 15,000
$ 45,000
$ 60,000

WAF 16
L i b b y L i t i g a t i o n

S u p p o r t

$ 30,000
$ 30,000

W A F 1 7
Remedial

I n v e s t i g a t i o n

$

T O T A L

$ 100,000
$ 200.000
$ 2,000,000
$ 1 ,000.000
$ 1 ,000.000
$ 1,500,000
$ 500,000
$ 500,000
$ 908,000
$ 250,000
$ 600.000
$ 1 .000.000
S 1,000.000
S 1,300,000
$ 950,000
$ 1,000,000
S 1 ,000,000
S 1 ,000,000
$ 1,050.000
$ 2,100,000
$ 800.000
S 2,106.000
$ 3,500,000
$ 6,525,000
$ 7,200.000
S 41,089.000

[Balance t o Advance (WAFS less advances) 72.000 [ $ 32.912 | S 10,000 | $ 2,582.200 { S 37,088 | $ 6,793 | $ 200.000 [ $ 8.604,507 | $ | $ 120.000 | S _LL |$ 1,000.000 | $ 12,665,500 |

E X P E N D I T U R E S

at 5 / 3 1 / 0 2
V o l p e Engineer ing
Contra c t s
E q u i p / s u p p l i e s
G & A
T O T A L E X P E N D I T U R E S

S t o c k t o n
Removal A c t i o n

$ 418.998
S 5,218.901
S 31.768
$ 209.320
$ 5,878.987

A s p e n Park
S o l v e n t s
S o l v e n l s

$ 5.039
S 68,476
$
S 3,470
$ 76.985

C o u n t e r
Terror i sm

W P
$ 1 , 3 1 5
$
$
$
$ 1,315

L i b b y A s b e s l o s
P r o j e c t

Asse s sment
$ 1,477.048
S 5.864.298
$ 1 4 2 , 8 1 1
S 266.717
$ 7,750,874

Lockwood
S o l v e n t s

$ 3,175
$ 8,393
S 27
S 492
S 12.088

L i b b y
Economic

A n a l y s i s
$ 3.207
$
$
$
$ 3.207

L i b b y A s b e s t o s
P r o j e c t - E x p o r t

P l a n t
$ 27 ,517
$ 571.009
$ 32
$ 24,706
$ 623,264

L i b b y A s b e s t o s
P r o j - Removals

$ 1,083,420
S 23.413,432
S 48,569
$ 952,725
$ 25.498.147

A s b e s l o s
S a m p l i n g / S i t e
Asse s sment s

$ 1,296
$
S 620
$ 22
$ 1 ,937

H a z a r d
Ranking S y s l e m

D o c u m e n t a t i o n
$ 386
$ 26,739
$
S 1 ,025
$ 28, 1 50

I n l e r m o u n t a i n
I n s u l a t i o n

S L C . U t a h
$ 3 ,919
$ 5,249
$
$ 185
$ 9,353

Robinson
I n s u l a t i o n

M i n o t . N O
$ 37,404
$ 104,935
$
$ 6.593
$ 148,933

W e s t e r n
M i n e r a l s

Denver, CO
$ 34 ,619
$ 1 1 4 , 5 9 6
$ 1.448
$ 4,207
S 154,870

P a b l o T i r e F i r e

$
$
$
$
$

Great F a l l s M T
I n s u l a t i o n S i t e

$ 1 ,379
$ 13.179
$
$ 1 . 1 70
$ 15,728

L i b b y L i t i g a t i o n
S u p p o r t

$ 32,607
$
$ 85
$ 366
$ 33,058

Remedia l
I n v e s t i g a t i o n

$ 530
$
$
$
$ 530

T O T A L

S 3,131.859
$ 35,409.209
$ 225,358
$ 1,470,999
S 40,237.425

[ C U R R E N T M O N T H E X P E N D . -LL 814.842 $ _LL 72,452 | S 339.004 | S _u ( 8 6 ) 1 ; 14 .621 |£ ( 1 . 3 1 9 ) 1 S 5,959 $ 2.268 | $

[ A d v a n c e s less E x p e n d i t u r e s |S 1 5 9 . 5 1 3 | S 23.015 | S 3.685 | S (458.074)| S (32.068)| S (5.000)| S ( 2 . 2 6 4 ) | S 967,146 |S 18.063 |S 10.050 |$ 10,647 |$ 71.067 |S 45,130 |$ 44,272 $ ( 3 . 0 S 8 ) | I ( 5 3 0 ) | S

1.247.741 |

851 ,575



P L A N S , A D V A N C E S a n d E X P E N D I T U R E S S U M M A R Y
V o l p e I A G # D W 6 9 9 5 3 7 9 2 - 0 1

P L A N S - W A F H I S T O R Y

at 5 / 3 1 / 0 2
9 9 T 8 A L O E F A X 0 8 2 X R V O O
9 9 T 8 A L O E F A X 0 8 2 X W Q O O
9 9 T 8 A L O E F A X 0 8 6 D R V O O
9 9 T 8 A L O E F A X 0 8 W Q B N O O
9 9 T 8 A L O E F A X 0 8 W O B C O O
9 9 T 8 A L O E F A X 0 8 B C R S O O
9 9 T 8 A L O E F A X 0 8 2 X W Q O O
9 9 T 6 A L O E F A X 0 8 6 D R V O O
9 9 T 6 A L O E FAX08AK RVOO
9 9 T 8 A L O E F A X 0 8 2 X R V O O
9 9 T 8 A L O E F A X O B A K H V O O
9 9 T 8 A L O E F A X 0 8 B C B N O O
9 9 T 8 A L O E F A X O B B C R V O O
99T8ALOEFAX0800BNOO
99 T 8ALOE 50201 D 0 8 B C H V 0 1
99 T BALOE 50201 D 08BCRV02
99 T 8ALOE 501 02D O S B C f l V 0 2
99 T 8ALOE 501 02D 0 8 B C F I V 0 2
00 T 8ALOE5 0102D 0 8 B C F I V 0 2
00 T 8ALOE 501 02D OSBCRVOO
00 T S A L O E 501 020 08BCRV01
00 T 8ALOE 501 02D 08BCRVOO
00 T BALOE 50102D O88CHV02
00 T BALOE 50102D 08BCRVOO
00 T 8ALOE 501 020 082XRVOO
00 T 8ALOE 501 020 08BCRV02
00 T SALOP 501020 08BCRVOO
DOT S A L O P 501 02O 088CRVOO
99 T 8ALOE 501 02O 08OBRSOO
99 T 8ALOE S0102D 08DCRSOO
99 T BALOE 501020 08DARSOO
00 T SALOP 501 020 08BCRV02
99 T 8ALOE 501 02D 08BCRV02
99 T 8ALOE 501 02D 08BCW02
99 T 8ALOE 50102D 088CRV02
01 T BALOP 50102D 088CHSOO
01 T BALOE 501 02D 08BORV02
01 T BALOP 50102D OSBCRSOO
01 T 8ALOE 50102D 0 8 B C F I V 0 2
99 T 8ALOE 501 02D 08BCRVOO
01 T S A L O P 50102D OSBCRSOO
99 T 8ALOE 50102D 08DCHSOO
99 T BALOE 50102O 08DAHSOO
99 T BALOE 50102D 08BCHVOO
01 T BALOE 501020 08BCRV02
01 T BALOE 501020 08DARSOO
01 T 8ALOE 501 02O 08DARVOO
01 T 8ALOE 501 02O 08WQ08RSOO
01 T 8ALOE 50102D 08DCHSOO
01 T 8ALOE 50102D 08DCRVOO
01 T 8ALOE 501 02D OBBCRV02
01 T SALOP 501 02D OSBCRSOO
01 T 8ALOE 501020 08BCRV02
01 T 8ALOE 501 02D O B B C H R O O
01 T BALOE 501 02D 0 8 E H R V O O
01 T BALOE 501020 08WORVOO
01 T BALOE 50102D 0 8 E L R S O O
01 T BALOE 501020 08BCRVOO
01 T 8ALOE 50102D 08BCRV01
01 T S A L O E 50102D 0 8 E H R V O O
01 T BALOE 5 0 1 0 2 D 0 8 E K R V O O
01 T BALOE 501 02D 08BCRV01
02 T 8ALOE 501020 08BCRV02
02 T 8ALOE 50102D 08BCRV02
OT T 8ALOE 50102O 08BCRSOO
99 T S A L O E 501 02D 08WQRVOO
99 T SALOE 501 02D O 8 6 D H V O O
99 T S A L O E 501020 08WORVOO
02 T SALOE 501020 OBBCRSOO
99 T 8ALOE 501020 OBAKHVOO
01 T S A L O E 5 0 I 0 2 D 086CRV01
02 T S A L O E 501 02D 08BCRV02
01 T S A L O E 501020 08BCRV02
01 T S A L O E 501020 08WORVOO
01 T 8 A L O E 501020 08WORVOO
01 T SALOE 501020 08WORVOO
01 T 8 A L O E 50102D 08WORVOO
01 T S A L O E 501 020 0 8 W O R T O O
01 T 8ALOE 50102D OBELRSOO
01 T SALOE 50102D 0 8 B C L T O O
02 T SALOP 50102D 08BCO04
02 T SALOE 501 02D 08BCRVOO
02 T SALOE 50102D 08DCRVOO
02 T SALOE 5 0 1 0 2 D 0 8 B C R V 0 2

T O T A L W A F s

D A T E

0 4 / 2 7 / 1 9 9 9
0 4 / 2 7 / 1 9 9 9
0 4 / 2 7 / 1 9 9 9
O S / 0 7 / 1 9 9 9
1 2 / 0 1 / 1 9 9 9
1 2 / 1 5 / 1 9 9 9
1 2 / 2 2 / 1 9 9 9
0 1 / 0 5 / 2 0 0 0
02/04/2000
0 2 / 1 4 / 2 0 0 0
02/1 4/2000
02/23/2000
0 3 / 2 9 / S O O O
03/29/2000
0 5 / 1 6 / 2 0 0 0
0 5 / 1 6 / 2 0 0 0
06/29/2000
06/29/2000
08/23/2000
08/21/2000
08/23/2000
08/23/2000
09/29/2000
1 1 / 2 0 / 2 0 0 0
1 2 / 1 3 / 2 0 0 0
0 1 / 1 9 / 2 0 0 1
0 1 / 1 9 / 2 0 0 1
0 1 / 3 1 / 2 0 0 0
03/01/2001
0 3 / 0 1 / 2 0 0 1
0 3 / 0 1 / 2 0 0 1
03/05/2001
03/05/2001
04/03/2001
04/03/2001
05/09/2001
05/09/2001
0 5 / 3 1 / 2 0 0 1
0 5 / 3 1 / 2 0 0 1
0 6 / 1 2 / 2 0 0 1
06/12/2000
06/1 9/2001
0 6 / 1 9 / 2 0 0 1
0 6 / 1 9 / 2 0 0 1
0 7 / 3 1 / 2 0 0 1
08/23/2001
08/23/2001
08/23/2001
08/23/2001
08/23/2001
08/23/2001
09/28/2001
09/28/2001
09/28/2001
09/28/2001
1 0 / 2 5 / 2 0 0 1
1 0 / 2 5 / 2 0 0 1
1 0 / 2 6 / 2 0 0 1
1 0 / 3 1 / 2 0 0 1
1 1 / 2 1 / 2 0 0 1
1 1 / 2 1 / 2 0 0 1
1 1 / 0 9 / 2 0 0 1
1 1 / 0 9 / 2 0 0 1
0 1 / 3 0 / 2 0 0 2
02/05/2002
02/05/2002
02/05/2002
03/20/2002
03/27/2002
03/27/2002
03/27/2002
0 3 / 2 7 / 2 0 0 2
0 3 / 2 7 / 2 0 0 2
03127/2002
0 3 / 2 7 / 2 0 0 2
0 3 / 2 7 / 2 0 0 2
03/27/2002
0 3 / 2 0 / 2 0 0 2
0 3 / 2 7 / 2 0 0 2
0 3 / 2 7 / 2 0 0 2
0 3 / 2 0 ' 2 0 0 2
0 5 ( 1 5 / 2 0 0 2
0 5 / 1 6 / 2 0 0 2
0 5 / 1 5 / 2 0 0 2

WAF No. 1
S t o c k t o n

Removal Action

$ 475.000
$ 1 000.000

$ 4.625.000

S 400.000

$ (300.000)

S (89.500)

$ B 1 1 0 5 0 0

WAF No. 2
Aspen Park

S o l v e n t s
S o l v e n t s

S 25.000

$ 80.000

S 27.912

$ 1 3 2 9 1 2

WAF No. 3
Counter

Terrorism
WP

S 15.000

$ 15000

WAF No 4
L i b b y Asbestos

Pro j e c t
Assessment

$ 250.000
$ 350,000

$ 200.000
$ 1 .700,000

$ 500.000

I 500,000

$ 1 .500.000

$ 550,000

$ 1.500.000

S (700,000)
S 700.000

$ 125.000

$ 1 .900.000

$ 800 000

$ a 875 000

WAF No. 5
Lock wood

Solvent

% 20.000

$ 20.000

$ ( 2 7 . 9 1 2 )

$ 5.000

S 17088

WAF No 6
Ubby

Economic
Analysis

S 5.000

$ 5 000

WAF No 7
L i b b y Asbestos
Project - Export

Plant

$ 200.000

S 300.000

S 100.000

$ 150.000

$ 71.000

S 821 000

WAF No 8
L i b b y Asbestos

Pro) - Removals

$ 1.200.000
S 143,000
$ 750.000
S 2.600.000

S 800,000

S 1.680.000

S 550.000
$ 200.000
$ (550.000)
$ 606,000

S 3,500.000

$ 1 .500.000

S 600.000
$ 2.700.000

$ 4.000,000
S 3.640.000

S 400.000

S 1.850.000
$ 4.750.000

$ 3.100.000
$ 800

S 1 250.000

S 35.269.800

WAF No. 9
Asbestos

S a m p l i n g / a t e
Assessments

S 20.000

I 20.000

WAF No. 10
Hazard

Ranking System
Docum e n t a o ' o n

$ 50.000

S 50.000

S (61.800)

$ 38.200

WAF No 1 1
I n t e r m o u n t a j n

Insulat ion
S L C Utah

S 10.000

$ 20.000

S (10.000)

S 20 000

WAF No 12
Robinson

I n s i J a t i o n
Minx. NO

S 45.000

S 50.000

$ 70,000
$ 70.000

J ( 1 5 0 0 0 )

$ 120.000

$ 340 000

WAF No. 1 3
Wes t e rn
M i n e r a l s

Denver. CO

S 45.000

$ 50.000

S 70.000
S 70.000

$ (15.000)

J (20 000)

S 200 000

WAF 14
P a b l o F i r e F i r e

$ 10.000

S (10.000)
$ 10.000

I ( 1 0 0 0 0 )

S

WAF 15
Great F a l l s M T

Insula t i on S i t e

S 15.000

S 45.000

$ 50 000

WAF 16
Libby L i t i g a t i o n

S u p p o r t

$ 30 000

S 30 000

WAF 17
Remedial

I n v e s t i g a t i o n

S 500.000

$ 500.000

$ 1 000 000

T O T A L

S 475 000
$ 1.000.000
$ 25 000
S 15.000
S 250,000
$ 350.000
S 4 625 000
S 80 000
S 20 000
S 400.000
$ 20 000
J 200.000
J 1,700.000
$ 5.000
$ 200.000
$ 1 .200.000
$ 143.000
$ 750.000
$ 2,600.000
S 20.000
S 300.000
$ 500,000
$ 800,000
S 500.000
S (300.000)
$ 1.680.000
S 1.500.000
S 50.000j 10,000
$ 45.000
S 45.000
$ 550.000
$ 200.000
S (550.000)
$ 606.000
S 550.000
S 3.500.000
$ 1 .500.000$ 1 .500.000
$ (700.000)
$ 700.000
S 50,000
S 50.000
S 600.000
$ 2.700.000
$ 70.000
$ 70.000
S 20.000
S 70.000
$ 70.000
* 4,000.000
$ 125.000
$ 3.640.000
S 50.000
S 10.000
S (15.000)
S 15.000
$ 400.000
S 100.000
S (10.000)
$ 10000
S 150.000
$ 1.850.000
$ 4.750.000
$ 500.000
$ ( 2 7 . 9 1 2 )
J 27.912
S (89500)
$ 1.900000
$ 5.000
J 71.000
$ 3.100.000
S 800
$ ( 6 1 . 8 0 0 )
S ( 1 0 0 0 0 )
$ ( 1 5 , 0 0 0 )
$ 120000)
$ ( 1 0 . 0 0 0 )
$ 45.000
$ 30.000
$ 500.000
S 600 000
$ 120.000
$ 1 250 000
$
$ 53 954 500

[ B A L A N C E F O R W A F S


